

DOWNTOWN MAIN STREET RECONSTRUCTION TASK FORCE

Tuesday, May 27, 2025

2:30 pm IN-PERSON/VIRTUAL MEETING

Room 2044, City Hall, 106 Jones St, Watertown, WI

Virtual Meeting Info: <https://us06web.zoom.us/join> Meeting ID: 617 065 5357 Passcode: 53094

One tap mobile +16469313860

<https://us06web.zoom.us/j/6170655357?pwd=96tcitGxXtZD4na19NqSUHQuENC2yf.1>

1. Call to order at 2:30 pm.
 - a. Attendance- Present: Mason Becker, Andrew Beyer, Ald. Arnett, Mayor Stocks, Ald. Moldenhauer. Mike Trego, Stefanie Broerer and Andy Grinwald. Laurie Hoffman at 2:32pm.
Also present: Nathan Williams, Maureen McBroom, Steph Mazzoni and two residents.
Virtual: Amber Smith, Steven Porter, Pedro Bautista (DOT) and Ryan Wagner at 2:33 PM
Absent: none
2. Approval of prior meeting minutes
 - a. Approval of Minutes 3.25.25
Motioned by Moldenhauer, seconded by Grinwald, carried unanimously.
3. Opening for public comment.
 - i. None
4. Old Business
 - a. Main Street bridge update- Beyer
 - i. The bridge is open. The contractor is finishing a few things. Remove from agenda
 - b. Alleyway update
 - i. Alley C8 (behind Bismarks) removing asphalt and replacing with cement. Will be finished next month.
 - ii. Alley C11 (behind Literatus) planning this year for the construction next year
 - c. Review and take possible action: installation schedule for project streetscaping items
 - i. During construction: gateway arches, pylon feature, lighting, light poles, kiosk, way finding signs, parking lot sign, banners on light poles, trees and grates, underground conduit, rapid flash beacon, crosswalk markers.
 - ii. After construction: bike racks, benches, planters, trash receptacles
 - iii. Remove pavers from scope
5. New Business
 - a. Introduction of Task Force members
 - b. WisDOT/City team update meeting recap (Beyer)
 - i. Storm sewer laterals installed correctly so there is no icing.
 - ii. 60% review later this summer
 - c. Updated cross street sections
 - i. Updating still in progress. No new information
 - ii. Traffic counts tomorrow. One for a Wednesday and on a weekend for high traffic times.
 - d. Block IDs decision.
 - i. Drop for now. Can be added after construction if wanted.
Motioned by Hoffman, seconded by Moldenhauer, carried unanimously. Trees were picked by forester and are at the state for review.
 - e. Future Google map update
 - i. Engineering summer interns to take this on.

- f. Update on newsletter-ideas for next one
 - i. Get ideas to Mason for summer issue
 - g. Downtown Business Meet-up status (Becker)
 - i. Would like to see more Task Force participation at next one.
- 6. Confirm next meeting date:
 - a. Regular meeting date: July 22, 2025, at 2:30pm
 - b. Adjournment at 3:04 pm **Motioned by Moldenhauer, seconded by Stocks, carried unanimously**