

**RESOLUTION TO
APPROVE CHANGE ORDER NO. 1 - FINAL
2022 CRACK SEALING CONTRACT #2-22 WITH THUNDER ROAD LLC**

**SPONSOR: ALDERPERSON WETZEL
FROM: PUBLIC WORKS COMMISSION**

WHEREAS, the awarded contract price for this project was \$37,272.75 with Thunder Road LLC; and,

WHEREAS, Thunder Road LLC has completed 2022 crack sealing in the City of Watertown; and,

WHEREAS, Change Order No. 1 – Final will increase the contract by \$1,080.00 to a final contract price of \$38,352.75 to reflect measured and final project quantities completed by Thunder Road LLC in 2022; and,

WHEREAS, the Public Works Commission has considered this change order and recommends the adoption of this resolution,

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:

It authorizes the proper City Officials to approve Change Order No. 1 – Final to the 2022 Crack Sealing Contract with Thunder Road LLC for a total addition to the contract amount of \$1,080.00 bringing the revised and final contract price to \$38,352.75. Said expense is to be taken out of the Seal Coating Reserve Account, #05-58-11-92.

	YES	NO
DAVIS		
LAMPE		
RUETTEN		
BARTZ		
LICHT		
SMITH		
SCHMID		
WETZEL		
ROMLEIN		
MAYOR MCFARLAND		
TOTAL		

ADOPTED August 16, 2022

CITY CLERK

APPROVED August 16, 2022

MAYOR