

**RESOLUTION TO
APPROVE CHANGE ORDER NO. 3
2022 BITUMINOUS SURFACING PROJECT WITH WOLF PAVING CO.**

**SPONSOR: ALDERPERSON WETZEL, CHAIR
FROM: PUBLIC WORKS COMMISSION**

WHEREAS, Change Order No. 1 to the 2022 Bituminous Surfacing Project with Wolf Paving Co. reduced the initial scope of work and decreased the contract amount by \$308,171.86 to a contract amount of \$993,585.64; and,

WHEREAS, Change Order No. 2 increased the contract amount by \$202,851.00 to a contract amount of \$1,196,436.64; and,

WHEREAS, Change Order No. 2 work is contingent upon an approved signed agreement with Clasen Quality Chocolate who has agreed to a 50% cost share for said work; and,

WHEREAS, Change Order No. 3 will increase the contract amount by \$71,376.80 to a contract amount of \$1,267,813.44; and,

WHEREAS, the change order requires a resolution be adopted by the Common Council; and,

WHEREAS, the Public Works Commission has considered this change order and recommends the adoption of this resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:

Authorizes the proper City Officials to approve Change Order No. 3 to the 2022 Bituminous Surfacing project contract with Wolf Paving Co. for a total increase to the contract amount of \$71,376.80 bringing the revised contract price to \$1,267,813.44.

	YES	NO
DAVIS		
LAMPE		
RUETTEN		
BARTZ		
LICHT		
SMITH		
SCHMID		
WETZEL		
ROMLEIN		
MAYOR MCFARLAND		
TOTAL		

ADOPTED August 16, 2022

CITY CLERK

APPROVED August 16, 2022

MAYOR