

Engineering Division of the Public Works Department

To: Chairperson Arnett and Commission Members

From: Ritchie Piltz, Engineering Project Manager

Date: September 3, 2026

Subject: Public Works Commission Meeting of September 8, 2026

Review and take possible action: Change Order No. 2 to Contract #6-26 Bituminous Surfacing with Wolf Paving

Background

Agenda Item:

Review and take possible action: Change Order No. 2 to Contract #6-26 Bituminous Surfacing with Wolf Paving

BACKGROUND:

E. Main Street from N. Ninth Street to S. Maple Street was awarded as part of Contract #6-26 Bituminous Surfacing as a wedge mill and overlay project to extend the pavement life until the WisDOT STH 19 Reconstruction project scheduled for 2030.

Upon further inspection, the pavement condition on E. Main Street between S. Maple Street and S. Concord Avenue has experienced additional deterioration.

Whereas, the bituminous surfacing on S. Fifth Street, Willman Court, and River Drive have been completed under the budgeted amounts and the Street Reserve account can support the extra work.

Therefore, it is the Engineering Division's recommendation to extend the wedge mill and overlay to include this additional block of E. Main Street for \$27,347.89.

Budget Goal

1. Proactively maintains and improves our infrastructure to ensure safety, quality, and equity
4. Maintains a safe and healthy community, with an eye toward future needs and trends

Financial Impact

The total estimated costs listed above will be charged to the Street Reserve Account (05-58-11-69).

Recommendation

The Public Works Department recommends approving Change Order No. 2 for the Wedge Mill and Overlay of E. Main Street from S. Maple Street to S. Concord Avenue for the aforementioned estimated cost.

Motion: Motion to recommend the approval of Change Order No. 2 for the Wedge Mill and Overlay of E. Main Street from S. Maple Street to S. Concord Avenue for the aforementioned estimated cost.

Attachments:

- Change Order No. 2
- Wedge Mill and Overlay Estimate