

Change Order  
No. 1

Date of Issuance: June 28, 2023

Effective Date: June 28, 2023

Project: #6-23	Owner: City of Watertown	Owner's Contract No.: 6-23
Contract: 2023 Bituminous Surfacing	Date of Contract: April 3, 2023	
Contractor:		

The Contract Documents are modified upon execution of this Change Order:

Description: Adding four full-depth resurfacing streets to contract: Liberty Lane from South Street to termini, Woodbridge Trail from Crestview Drive to Briar Court, Fieldcrest Court – Woodbridge Trail to termini, & Sunnyfield Court from Elm Street to termini

Attachments: Contractor quote submittal

Change in Contract Price: \$320,689.65	Change in Contract Times:
Original Contract Price:	Original Contract times <del>—</del> <input type="checkbox"/> Working Days <del>—</del> <input type="checkbox"/> Calendar Days
	<del>Substantial completion (days or date):</del> _____
<u>\$293,088.40</u>	<del>Ready for final payment (days or date):</del> _____
Increase from previously approved Change Orders No. 0 to No. 1	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
<u>\$0.00</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$293,088.40</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase <del>OR Decrease</del> of this Change Order:	(Increase) (Decrease) of this Change Order:
<u>\$320,689.65</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$613,778.05</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: \_\_\_\_\_  
Engineer (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_  
Contractor: (Authorized Signature)

Date: \_\_\_\_\_

Approved by Funding Agency (if applicable) \_\_\_\_\_

Date: \_\_\_\_\_