



Jaynellen J. Holloway, P.E.
920.262.4050

Andrew Beyer, P.E.
920.262.4052

Maureen McBroom, ENV SP
920.206.4264

Ritchie M. Piltz, CSI
920.262.4034

Administrative Assistant
Wanda Fredrick 920.262.4060

MEMO

TO: Chairperson Wetzel and Commission Members
FROM: Jaynellen J. Holloway, P.E.
DATE: June 22, 2023
RE: Public Works Commission Meeting of June 27, 2023

Agenda Item:

Review and take possible action: Change Order No. 1 with Payne & Dolan for \$320,689.65

BACKGROUND:

At the May 23, 2023 Public Works Commission Meeting, additional street resurfacing candidates were discussed as a change order to the 2023 bituminous surfacing contract. Payne and Dolan has provided agreed prices for full-depth resurfacing to be performed as part of the City's 2023 Bituminous Surfacing Project via contract change order. Engineering is recommending the following streets be added to the contract:

1. Liberty Lane – South Street to termini – PASER 2
2. Sunnyfield Court – Elm Street to termini – PASER 2
3. Woodbridge Trail – Crestview Drive to Briar Court – PASER 3-4
4. Fieldcrest Court – Woodbridge Trail to termini – PASER 3

The change order would add \$320,689.65 to Payne & Dolan's contract and is attached for review.

Enclosed:

Change Order No. 1