

**DRAFT RESOLUTION TO
APPROVE CHANGE ORDER NO. 1
2022 – PAVEMENT MARKING PROJECT WITH CENTURY FENCE CO.**

**SPONSOR: ALDERPERSON WETZEL
FROM: PUBLIC WORKS COMMISSION**

WHEREAS, epoxy pavement marking is required for public safety purposes on East Main Street from First Street to Market Street; and,

WHEREAS, epoxy pavement marking is required for public safety purposes on Welsh Road at the State Trunk Highway 26 Bypass overpass; and,

WHEREAS, the awarded contract price for the 2022 Pavement Marking project was \$58,702.60 with Century Fence Co.; and,

WHEREAS, Change Order No. 1 will increase the contract by \$57,903.00 bringing the revised contract price with approved Change Order No. 1 to \$116,605.60; and,

WHEREAS, this change order requires a resolution be adopted by the Common Council; and,

WHEREAS, the Public Works Commission has considered this change order and recommends the adoption of this resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE COMMON COUNCIL OF THE CITY OF WATERTOWN, WISCONSIN:

It authorizes the proper City Officials to approve Change Order No. 1 – 2022 Pavement Marking Project with Century Fence Co., for a total addition to the contract amount of \$57,903.00 bringing the revised contract price to \$116,605.60. The funding for said contract addition to be utilized is Marking Paint Account, 01-54-41-19 (\$6,000), and ARPA Street Upgrades Account, 24-58-11-69 (\$51,903.00).

	YES	NO
DAVIS		
LAMPE		
RUETTEN		
BARTZ		
LICHT		
SMITH		
SCHMID		
WETZEL		
ROMLEIN		
MAYOR MCFARLAND		
TOTAL		

ADOPTED November 1, 2022

CITY CLERK

APPROVED November 1, 2022

MAYOR