

CHANGE ORDER

No. 1

Dated: December 6, 2022

OWNER'S Contract No.: _____ ENGINEER'S Project No.: 215126

Project: **CITY OF WEST MONROE
WASTEWATER TREATMENT
FACILITY
2022 GAC EXCHANGE PROJECT**

CONTRACTOR: **SAN-TECH, INC.**

Contract For: GAC Exchange in Filters Contract Date: September 21, 2022

To: **SAN-TECH, INC.**
Contractor

You are directed to make the changes noted below in the subject Contract.

City of West Monroe

Owner

By: Staci Albritton Mitchell
Dated: December 6, 2022

Nature of Changes: Surface Preparation & Recoating Vessel Interior Surfaces

Enclosures: Change Order Detail

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order:	\$ <u>643,500.00</u>
Net (Increase) Resulting from this Change Order:	\$ <u>191,900.00</u>
Current Contract Price Including this Change Order:	\$ <u>835,400.00</u>

Contract Time Prior to This Change Order:

120 Days

Net (Add) Resulting from This Change Order:

139 Days

Current Contract Time Including This Change Order:

259 Days

7/3/2023

The Above Changes Are Recommended:

S. E. HUEY CO.

Project Engineer

By:

Robert L. George

Date:

12/6/2022

The above Changes Are Approved As Recommended:

City of West Monroe

Owner

By:

Staci Albriton Mitchell

Date:

The above Changes Are Accepted:

SAN-TECH, INC.

Contractor

By:

Date: