

OCTOBER 16, 2023
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 23E038.00

Kirolu Walk Trail Improvements – City Project No. C22002

- Preparing proposal for surveying/engineering
- Will consult with The Sports Facilities Companies for proposal of the design of new courts & resurface of existing courts
- Will consult with the electrical designer for proposal of design of new lighting facilities around courts

Sunshine Heights Drainage Improvements – City Project No. C22024

- T. Baker Smith's utility work is complete & we have removed pin flags from the project
- L&A Contract still under review with the State office

Kirolu Dog Park

- Substantially complete. Inspection was held October 12.

Natchitoches Street Cross Drain Replacement

- Plans under design

Mane Street Cross Drain Repair

- Construction has begun & the contractor is anticipating completion the week of October 30.

North 3rd Street Improvements

- Plans under design

Class Street Cross Drain Replacement

- Project currently on hold for gas utility relocation. We are working with Atmos for their timeline.

Capital Outlay Requests Applications for Funding

- Our firm will prepare applications & request letters of support from Legislators