

<b>Highland Elementary School Area Sidewalks)</b>	<b>EXHIBIT B</b>		
		<b>Cumulative</b>	<b>Cumulative</b>
		<b>Maximum</b>	<b>Maximum</b>
<b><u>Phase (Fee)</u></b>	<b><u>Milestone Description</u></b>	<b><u>Billing %</u></b>	<b><u>Billing Amt</u></b>
<b><u>CE&amp;I (\$75,000)</u></b>			
Pre-Construction	Start of Construction	10%	\$7,500
Construction	Invoice monthly, per progression of construction	85%	\$63,750
Closeout	<b>All required documentation submitted to LADOTD and WM</b>	<b>100%</b>	<b>\$75,000</b>
	<b>(both DOTD and WM acknowledge "close-out" of project)</b>		