

JUNE 20, 2023
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 23E038.00

Kiroli Walk Trail Improvements – City Project No. C22002

- Measure additional areas for rehabilitation consideration
- Consult with contractor for pricing for rehab of additional areas
- Discuss with City for scope of work & pricing then decide steps to move forward

Sunshine Heights Drainage Improvements – City Project No. C22024

- State Project Manager kickoff meeting was held June 14.
- L&A to provide letter to State Project Manager outlining phases with scope of work & corresponding estimated costs
- L&A to provide proposal to City for surveying/engineering services contract to prepare plans & specs for Phase 1 which fits into the money that the State has allocated (\$500,000 Cash available for construction)

Coleman Avenue Sewer Relocation

- Under construction
- Force main is installed
- Awaiting manhole delivery for gravity installation

Kiroli Dog Park

- Researching property ownership north of the park project area for potential access to the construction area
- Consult with contractor on scope of work, access, and schedule
- Provide recommendation to City once items above are complete

Drainage Improvements Along Downing Pines Road

- L&A estimating construction costs for installing drainage structures along large open ditch along west side of Downing Pines Road from Interstate 20 to Mane Street and/or just beyond to existing enclosed ditch
- Potential project that the City is seeking grant funding

Natchitoches Street Cross Drain Replacement

- L&A provided surveying/engineering proposal for plans & specs for a cross drain replacement project on Natchitoches Street near its intersection with North 9th Street (provided same day as meeting)

Mane Street Cross Drain Repair

- L&A provided surveying/engineering proposal for plans & specs for a cross drain repair project on Mane Street near 620 Mane Street (JPS Equipment Rental)
(provided same day as meeting)