

NEW KIROLI ROAD BRIDGE OVER NORTH TUPAWEK BAYOU - CHANGE ORDER 1 ENCLOSURE

FINAL BID QUANTITY CHANGES

	Unit	Unit Measure	Unit Price	Total Price	
Borrow (Vehicular Measurement)	690	CY	\$ 30.00	\$ 20,700.00	additional borrow required
Temporary Hay or Straw Bales	(1.00)	LS	\$ 900.00	\$ (900.00)	not used
Temporary Silt Fencing	(600)	LF	\$ 3.25	\$ (1,950.00)	not used
Subgrade Layer 12" Thick (Treated below Crushed Stone)	(200.00)	SY	\$ 60.00	\$ (12,000.00)	not used
Superpave Asphaltic Concrete	2.00	TON	\$ 320.00	\$ 640.00	additional asphalt required
Guard Rail End Treatment, MASH (TL-3 Tangent)	2.00	EA	\$ 5,200.00	\$ 10,400.00	plans showed 4 / bid tab showed 2
Rip Rap (55 lb, 24" thick)	120.00	SY	\$ 120.00	\$ 14,400.00	add. behind wing walls to aid in erosion control
Erosion Control System (Slope Protection) (Type A)	1,000.00	SY	\$ 1.80	\$ 1,800.00	add on slopes to aid in erosion control
Metal Guardrails (42" High)	(75.00)	LF	\$ 155.00	\$ (11,625.00)	replaced w/ black chain link safety fencing atop headwall
Total Quantity Changes from Original Bid			\$ -	\$ 21,465.00	

ADDITIONAL ITEMS

	Unit	Unit Measure	Unit Price	Total Price	
Black Chain Link Safety Fencing	168.00	LF	\$ 165.00	\$ 27,720.00	replaced metal guardrails atop headwall (68 LF)
Mobilization (for Fencing)	2.00	EA.	\$ 1,500.00	\$ 3,000.00	added fencing along sidewalk north & south
Total Quantity Changes from Original Bid			\$ -	\$ 30,720.00	of bridge (100 LF)- city request

Total Cost Change Change Order No. 1				\$ 52,185.00	
---	--	--	--	---------------------	--