

DECEMBER 5, 2023
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 23E038.00

Kirola Walk Trail Improvements – City Project No. C22002

- Topographic Surveying has started. Plan preparation has started
- L&A will initially focus on the existing courts & proposed courts areas on the topographic survey so that we can get the survey to TBA Studios for their design while we complete the remaining walk trail areas survey

Sunshine Heights Drainage Improvements – City Project No. C22024

- L&A Contract still under review with the State office for topo surveying & engineering services for construction plan preparation. State has indicated that contract review is in progress

Kirola Dog Park

- Contractor is repairing fence, installing gate, and repairing any leaks on irrigation system, scheduled for December 6
- Contractor will look at the grass growth & recommend fertilizer applications & recommend opening the grass areas to visitor traffic

Natchitoches Street Cross Drain Replacement – City Project No. C23007

- Plans being forwarded to utility companies for review & planning relocation efforts

Mane Street Cross Drain Repair – City Project No. C23012

- Substantially Complete, no punch list items discovered at final inspection

North 3rd Street Improvements – City Project No. C23013

- Plans being forwarded to utility companies for review & planning relocation efforts

Class Street Cross Drain Replacement– City Project No. CP103

- Drainage Pipe & gravity sewer pipe was installed November 18. Paving scheduled for December 5. Minor final clean up items remain after paving. Substantial Completion inspection will be tentatively scheduled for December 11 week