

JUNE 18, 2024
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 24E038.00

Kiroli Walk Trail Improvements – City Project No. C22002

- Preparing Construction Plans for walking trail portion, plans are approximately 90% complete
- Tennis Court portion of the project bid May 14 & Ryan Watson Construction was the low Base Bid at \$120,000. State office has approved moving forward with construction.

Sunshine Heights Drainage Improvements – City Project No. C22024

- Preparing construction plan set, plans are approximately 75% complete.

Natchitoches Street Cross Drain Replacement – City Project No. C23007

- Bentz Construction Group started June 3.
- Contractor scheduled to open roadway within approximately one week.

North 3rd Street Improvements – City Project No. C23013

- Bentz Construction Group low bidder at \$514,586.20
- Contractor getting Contract, bonds & insurance back to the City

Stella Street Gravity Sewer Main Rehabilitation (710 Stella Street, near J Russell)

- Follow up with contractors in August to check their workload & review if contractors can complete the project timely
- Plans are complete & the estimated construction cost is \$127,000

Gulpha Drive Ditch Stabilization

- Topo surveying field work is complete. Working on plan and estimating costs for ditch stabilization options

Downing Pines Roadside Ditch Stabilization

- Topo surveying field work is complete. Working on plan and estimating costs for ditch stabilization options

Sewer Point Repair at South 5th Street Intersection with Coleman Avenue

- Amethyst Construction was low bidder at \$139,561.00
- Preparing Contract & bonds for Amethyst Construction