

**JUNE 4, 2024**  
**WEST MONROE CITY COUNCIL MEETING**  
**ENGINEERING UPDATE**  
**L&A, INC. PROJECT NO. 24E038.00**

**Kirola Walk Trail Improvements – City Project No. C22002**

- Preparing Construction Plans for walking trail portion, plans are approximately 85% complete
- Tennis Court portion of the project bid May 14 & Ryan Watson Construction was the low Base Bid at \$120,000. State office has approved moving forward with construction.

**Sunshine Heights Drainage Improvements – City Project No. C22024**

- Preparing construction plan set, plans are approximately 70% complete.

**Natchitoches Street Cross Drain Replacement – City Project No. C23007**

- Bentz Construction Group started June 3.

**North 3<sup>rd</sup> Street Improvements – City Project No. C23013**

- Bentz Construction Group low bidder at \$514,586.20
- Contractor getting Contract, bonds & insurance back to the City

**Stella Street Gravity Sewer Main Rehabilitation (710 Stella Street, near J Russell)**

- Follow up with contractors in August to check their workload & review if contractors can complete the project timely
- Plans are complete & the estimated construction cost is \$127,000

**Gulpha Drive Ditch Stabilization**

- Topo surveying field work is complete, office processing of survey data is under way
- Estimate costs for ditch stabilization options

**Downing Pines Roadside Ditch Stabilization**

- Topo surveying field work is complete, office processing of survey data is under way
- Estimate costs for ditch stabilization options

**Sewer Point Repair at South 5th Street Intersection with Coleman Avenue**

- Amethyst Construction was low bidder at \$139,561.00
- Recommend award to Amethyst Construction