

# CITY OF WEST MONROE

## CHANGE ORDER REQUEST

PROJECT NAME: MARINA RELOCATION RIVERFRONT PARK CHANGE ORDER NO: 3  
PROJECT NUMBER: 210903 CONTRACT DATE: 5/11/202  
CONTRACTOR: D and L of Ouachita, Inc.

Request your proposal to make the following change(s) in this contract. Attach SUMMARY, BREAKDOWN and/or UNIT PRICE BREAKDOWN forms as required and give a brief description of the change(s) below.

This Change Order is to account for the following: Relocate approximately 63' of dock. These sections are existing sections that had to be cut loose from the dock and reattached to the dock and new pile supports. Two (2) existing piles had to be removed in lieu of left in place as originally planned due to construction clearances. This required additional work for the Contractor. There were six (6) boat lifts attached to the marina. Each of these lifts had to be chained up as they were not servicable for the movement as bid. It was determined that the City of West Monroe would like to repair these two (2) of the lifts - outside of this contract and the remaining four (4) would be placed on the bank for disposal by the City of West Monroe.

The Original Contract Sum	\$242,000.00
Total Changes by Previous Change Order(s)	(\$28,700.00)
Current Contract Sum	\$213,300.00
Contract Sum will be increased by this Change Order	\$8,795.00
<b>New Contract Sum</b>	<b>\$222,095.00</b>

The Original Contract Completion Date and Contract Time.	Date: <u>10-Jul-22</u>	<u>60</u> DAYS
Total Time extended by Previous Change Order(s)		<u>66</u> DAYS
Contract Time will be increase by this Change Order		<u>20</u> DAYS
<b>New Contract Completion Date &amp; Revised Contract Time</b>	Date: <u>3-Nov-22</u>	<u>146</u> DAYS

**Added Building Area** Not Applicable (Sq. Ft.)

**NOTE:** No additional increase in time or money will be considered for a Change Order item after it has been executed.

### RECOMMENDED

Designer's Name:  
David Lane Beaird & Associates, Inc.

### PROPOSER

Contractor's Name:  
D and L of Ouachita, Inc.

### REVIEWER

Project Manager:  
City of West Monroe

Address:  
105 Commercial Parkway, West Monroe, La

Address:  
1568 Highway 80 East

By: [Signature]

By: [Signature]

By: \_\_\_\_\_

Date: 11/2/2022

Date: 11/2/22

Date: \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_