

MAY 21, 2024
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 24E038.00

Kirola Walk Trail Improvements – City Project No. C22002

- Preparing Construction Plans for walking trail portion, plans are approximately 75% complete
- Tennis Court portion of the project bid May 14 & Council will vote at the May 21 meeting on construction contract award. Ryan Watson Construction was the low Base Bid at \$120,000.

Sunshine Heights Drainage Improvements – City Project No. C22024

- Preparing construction plan set, plans are approximately 60% complete.

Natchitoches Street Cross Drain Replacement – City Project No. C23007

- Bentz Construction Group low bidder at \$120,964.35
- Construction Contract with bonds & insurance have been signed & filed
- Contractor scheduled to begin construction on June 3, 2024. Preconstruction conference is setup for May 23, 2024.

North 3rd Street Improvements – City Project No. C23013

- Bentz Construction Group low bidder at \$514,586.20
- Contractor getting Contract, bonds & insurance back to the City

Stella Street Gravity Sewer Main Rehabilitation (710 Stella Street, near J Russell)

- Follow up with contractors the week of May 27 to check their workload & review if contractors can complete the project timely
- Plans are complete & the estimated construction cost is \$127,000

Gulpha Drive Ditch Stabilization

- Topo surveying field work is complete, office processing of survey data is under way
- Estimate costs for ditch stabilization options

Downing Pines Roadside Ditch Stabilization

- Topo surveying ditch area 50% complete
- Estimate costs for ditch stabilization options

Sewer Point Repair at South 5th Street Intersection with Coleman Avenue

- Plans are complete, cost estimate for construction is \$90,000, plan to invite bidders to submit letter bids