

NOVEMBER 7, 2023
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 23E038.00

Kirolu Walk Trail Improvements – City Project No. C22002

- Proposal for surveying/engineering on meeting agenda
- Working with TBA Studio for architectural proposal for tennis/pickleball courts improvements & expansion
- L&A will begin topo surveying upon Notice to Proceed from the City

Sunshine Heights Drainage Improvements – City Project No. C22024

- T. Baker Smith's utility work is complete & we have removed pin flags from the project
- L&A Contract still under review with the State office

Kirolu Dog Park

- Substantially complete. Inspection was held October 12.
- Contractor to repair fence & install gate (included in C.O. No. 1 on meeting agenda)

Natchitoches Street Cross Drain Replacement

- Plans under design

Mane Street Cross Drain Repair

- Construction is substantially complete. Final inspection to be scheduled within a few days
- C.O. No. 1 on meeting agenda allows for installation of flowable fill within the void found underneath the pavement, Mane Street edge of travel lane.

North 3rd Street Improvements

- Plans under design

Class Street Cross Drain Replacement

- Project has been on hold for gas utility relocation. Atmos has notified our office that their line has been abandoned in place & the City's Contractor may proceed with drainage work.
- Womack & Sons plans to remobilize on November 13 & move back to the project. Tentatively work through December 13 to substantial completion.

Capital Outlay Requests Applications for Funding

- Eleven (11) Capital Outlay Applications along with supporting documentation were submitted to the State last week.