

CHANGE ORDER

No. 2

Dated: March 3, 2023

OWNER'S Contract No.: C22018

ENGINEER'S Project No.: 225386

Project: **CITY OF WEST MONROE
WASTEWATER TREATMENT FACILITY
2022 GAC EXCHANGE PROJECT**

CONTRACTOR: SAN-TECH, INC.

Contract For: GAC Exchange in Filters Contract Date: September 21, 2022

To: SAN-TECH, INC.
Contractor

You are directed to make the changes noted below in the subject Contract.

City of West Monroe

Owner

By: Staci Albritton Mitchell

Dated: December 6, 2022

Nature of Changes: Surface Preparation & Recoating Interior Surfaces - Vessels 9 & 10

Enclosures: Change Order Detail

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 835,400.00

Net (Increase) Resulting from this Change Order: \$ 47,975.00

Current Contract Price Including this Change Order: \$ 883,375.00

Contract Time Prior to This Change Order:

259 Days

Net (Add) Resulting from This Change Order:

10 Days

Current Contract Time Including This Change Order:

269 Days


7/3/2023

The Above Changes Are Recommended:

S. E. HUEY CO.

Project Engineer

By:



Date:

3-7-23

The above Changes Are Approved As Recommended:

City of West Monroe

Owner

By:

Staci Albriton Mitchell

Date:

The above Changes Are Accepted:

SAN-TECH, INC.

Contractor

By:

Date: