

**JULY 5, 2022**  
**WEST MONROE CITY COUNCIL MEETING**  
**ENGINEERING UPDATE**  
**L&A, INC. PROJECT NO. 22E038.00**

**Linderman Avenue Street Improvement – City Project No. C22010**

- Amethyst was the low bidder at \$399,061.65
- Limits are from south 8<sup>th</sup> Street to South 10<sup>th</sup> Street
- This meeting vote to award contract
- Contract & bonds next 30 days after approval

**West Monroe Commercial Park Utility Extensions – City Project No. C22008**

- JABAR was the low bidder at \$591,920.10
- Contract awarded to JABAR
- Contract time begins July 11, 2022

**Kiroli Walk Trail Improvements – City Project No. C22002**

- Grant opportunity through the LA Office of State Parks
- City awaiting response from Agency to move forward with Cultural Resource Survey (environmental document)

**Storm Water Pollution Prevention Plan 2019 – City Project No. C22006**

- Developed the 2019 plan, working with Terry Emory
- Submitted end of May 2022

**Storm Water Pollution Prevention Plan 2020 – City Project No. C22006**

- Developed the 2020 plan, working with Terry Emory
- Plan is complete
- Scheduled to submit the week of July 4, this week
- Milestone for all plans being up to date when this is submitted

**Storm Water Pollution Prevention Plan 2021 – City Project No. C22006**

- 2021 was submitted in March 10, 2022

**Storm Water Pollution Prevention Plan 2022 – City Project No. C22006**

- Second quarter inspections are complete for 2022

**Downtown Utility Relocation, Phase 1 – City Project No. C22021**

- Funding application for placing utilities underground within the downtown Cottonport District along Commerce Street from Pine Street to Natchitoches Street
- DRA application submitted June 10, 2022
- DRA ask was \$1,000,000.00, City match was \$308,890.00, Construction Estimate was \$1,294,419.00

**Sunshine Heights Drainage Improvements – City Project No. C22024**

- Initial project phase to perform preliminary engineering
- Study, survey, and report drainage patterns in order to improve drainage within residential areas

**Wood Street Sidewalk Repairs – City Project No. C22025**

- Limits are from Trenton Street to Commerce Street, north side of Wood Street
- Remove existing 8 foot concrete sidewalk & replace with new 8 foot concrete sidewalk
- The Mabry Company tentatively scheduled to begin week of July 11 & work through July 15

**Trenton Street Sidewalk Repairs – City Project No. C22025**

- Limits are on west side of Trenton Street all along business front of JAC's Craft Smokehouse
- Remove existing 10 foot concrete sidewalk & replace with new concrete sidewalk & related items
- Project review with the Mabry Company
- Request pricing to add this work to current Wood Street Repairs

**Site Development Reviews within last month**

- 2 reviews
  - Metal Building at 210 Drew Avenue
  - Re-Subdivision of Lot 3 Basic Drive Commercial Park

**Drainage Impact Reviews within last month**

- 0 reviews