

APRIL 2, 2024
WEST MONROE CITY COUNCIL MEETING
ENGINEERING UPDATE
L&A, INC. PROJECT NO. 24E038.00

Kirola Walk Trail Improvements – City Project No. C22002

- Preparing Construction Plans
- Tennis Court plans have been transmitted to the State Office

Sunshine Heights Drainage Improvements – City Project No. C22024

- Topographic Survey 95% complete
- Finish topo & continue preparing construction plan set

Natchitoches Street Cross Drain Replacement – City Project No. C23007

- Bentz Construction Group low bidder at \$120,964.35
- Recommend award to Bentz Construction Group

North 3rd Street Improvements – City Project No. C23013

- Bentz Construction Group low bidder at \$514,586.20
- Recommend award to Bentz Construction Group

Stella Mill Street Gravity Sewer Main Rehabilitation (1 Mill Street, Thrift Store)

- Under Construction – Jabar Corporation

Stella Street Gravity Sewer Main Rehabilitation (710 Stella Street, near J Russell)

- Postpone letter bids for two weeks & check with pipe bursting contractors' work schedule
- Estimated construction cost is \$127,000

Wood Street Sidewalk Repairs

- Review with Mayor's office to establish project limits & designing to be in accordance with the City's ADA transition plan.

Gulpha Drive Ditch Stabilization

- Topo surveying ditch area in order to determine options available for stabilization & estimate costs for those options

Downing Pines Roadside Ditch Stabilization

- Topo surveying ditch area in order to determine options available for stabilization & estimate costs for those options

Various Appropriations Requests for funding

- Working with the Mayor's office for various funding requests
- Federal Programs – DRA, Representative Julia Letlow Office
- State Programs – Capital Outlay & Direct Funding from surplus