

## Westwood Public Works

To: Governing Body  
From: John Sullivan, Director of Public Works  
Date: September 10, 2024  
Re: Monthly Status Report

---

- CCLIP funding: The Unified Government of Kansas City Kansas/Wyandotte County is developing the interlocal agreement for this project.
- Storm Debris Removal: This project is complete. We have been asked to provide some additional information with respect to the final disposal of the wood waste from the tree removal by our contractor.
- Stone wall damage and light pole damage: I have the replacement Medallion, and we will be installing it.
- Public Works Replacement Vehicle: I still have the warning lights to install.
- Street Light Replacement, Belinder Court & Booth: These will be installed with a future project.
- Repairs to Signals, W. 47<sup>th</sup> Street and W. 47<sup>th</sup> Place and Rainbow: On May 19<sup>th</sup> the Video detection system associated with these intersections was struck by lightning destroying a camera, video detection controller, load switch and 4 pedestrian push buttons at W. 47<sup>th</sup> Place. We currently have working signals and video detection, but we do not have correctly working push buttons at the intersections. Currently all the ped signals are on continuous call until we receive the parts needed to place the buttons in operation. This may take up to 60 days to receive the parts to finish this project.
- Street Light Pole Knockdown, 4700 Rainbow Blvd.: We have successfully applied for and received reimbursement for the damaged light pole and our labor to install the pole and light fixture from the insured's insurance company. We have ordered the light pole and fixture and will install once received.
- School Preparations: Project is complete.
- Streetlights out around the Woodside Village Development: We currently have two streetlights not working on W. 47<sup>th</sup> Place and on Rainbow Blvd. We have parts ordered and will repair when we receive them.
- Street Striping: We will be working on this over the next several weeks at various locations.
- Void under street: We currently have a void that has developed under the street at W. 48<sup>th</sup>

Terrace and Adams Street. I have called in utility locates in an effort to link the void to a utility. Unfortunately, it does not appear to be a utility problem as there is nothing within the marked area to indicate a utility is present. I will be contacting a contractor to dig up the street, try to determine a cause, and make the necessary repairs. This will happen in the next 30 days.