

To: Governing Body
From: John Sullivan, Director of Public Works
Date: November 7, 2023
Re: Monthly Status Report

- W. 47th Street Project: The streetlights are all operational. We still need to install the clamshells at the bases of the poles once received from Sternberg. We have one streetlight fixture that has 4 of the 6 LED arrays not working. I am working on getting a replacement. The landscaping is underway but has some issues that we are working to resolve. With the exception of these two items we are nearly complete.
- 2023 F-550 and Equipment: I have not received an update but will be checking in on this. I fear the auto makers strike may have affected our build.
- CCLIP funding: Our project has been funded. This includes work on the replacement of the concrete intersection at W. 47th Street and Rainbow. We will not have any City funds in this project. Project will be in 2026.
- Storm Debris Removal: After meeting with FEMA it appears that we may be able to recover some of our costs associated with the two storms. The disaster declaration has been formally declared. We are awaiting instructions on seeking reimbursement.
- Electrical Service at the Fountain, 47th & Mission: This project is complete with the exception of replacing the sidewalk that has to be replaced and some sod restoration.
- Stone wall damage: We had a vehicle accident at W. 51st Terrace and Belinder Avenue that resulted in damage to the stone wall on the corner. I have submitted a claim with the drivers insurance for the repairs. I have resubmitted a more detailed pricing of the reconstruction. I am still pushing for a resolution to the claim.
- Stone wall damage and light pole damage: This claim has been paid. Stone work has been completed and the new medallion is ordered.