

To: Governing Body
From: John Sullivan, Director of Public Works
Date: December 11, 2023
Re: Monthly Status Report

- W. 47th Street Project: We still need to install the clamshells at the bases of the poles once received from Sternberg. We have one streetlight fixture that has 4 of the 6 LED arrays not working. We have received the parts for this repair. The remaining parts of the project are complete. KDOT is working on the final accounting for the project.
- 2023 F-550 and Equipment: We have received the truck cab and chassis. We are in line for the bed and plow to be installed. I don't have a firm date as yet for the installations.
- CCLIP funding: Our project has been funded. This includes work on the replacement of the concrete intersection at W. 47th Street and Rainbow. We will not have any City funds in this project. Project will be in 2026.
- Storm Debris Removal: We have begun the reimbursement process. More to come as we work through the process.
- Electrical Service at the Fountain, 47th & Mission: This project is complete with the exception of replacing the sidewalk that has to be replaced and some sod restoration.
- Stone wall damage: We had a vehicle accident at W. 51st Terrace and Belinder Avenue that resulted in damage to the stone wall on the corner. I have submitted a claim with the drivers insurance for the repairs. I have resubmitted a more detailed pricing of the reconstruction. I am still pushing for a resolution to the claim.
- Stone wall damage and light pole damage: This claim has been paid. Stone work has been completed and the new medallion is ordered.