

CITY OF WHEATLAND
REGIONAL SEWER PIPELINE PROJECT
CWSRF PROJECT NO. C-06-8753-110

VOLUME 2 - PIPELINE SPECIFICATIONS

BID SET

NOVEMBER 2025



Funding for this project has been provided in part through an agreement with the State Water Resources Control Board. California's Clean Water State Revolving Fund is capitalized through a variety of funding sources, including grants from the United States Environmental Protection Agency and state bond proceeds. Funding has also been provided in part by the Yuba Water Agency.



The contents of this document do not necessarily reflect the views and policies of the foregoing, nor does mention of trade names or commercial products constitute endorsement or recommendation for use.

(THIS PAGE INTENTIONALLY BLANK)

CITY OF WHEATLAND
REGIONAL SEWER PIPELINE PROJECT
CWSRF PROJECT NO. C-06-8753-110

VOLUME 2 – PIPELINE SPECIFICATIONS

BID SET

NOVEMBER 2025

CITY OF WHEATLAND



Dane Schilling, P.E. City Engineer

VOLUME 2 – PIPELINE SPECIFICATIONS

FOR

CITY OF WHEATLAND REGIONAL SEWER PIPELINE PROJECT

NOVEMBER 2025

BID SET

Prepared by:

Coastland



Santa Rosa

1400 Neotomas Avenue
Santa Rosa, CA 95405
Tel: 707.571.8005

Auburn

11641 Blocker Drive, Ste. 170
Auburn, CA 95603
Tel: 530.888.9929

Pleasant Hill

3478 Buskirk Avenue, Ste. 1000
Pleasant Hill, CA 94523
Tel: 925.233.5333

Fairfield

420 Executive Court North, Ste. G
Fairfield, CA 94534
Tel: 707.702.1961

www.coastland.dccm.com

SECTION 01 01 10

TABLE OF CONTENTS-VOLUME 2

DIVISION 01 – GENERAL REQUIREMENTS

- 01 11 00 – Summary of Work
- 01 14 00 – Work Restrictions and Coordination
- 01 14 13 – Access to Site and Site Security
- 01 14 19 – Use of Site
- 01 14 50 – Site Safety Requirements
- 01 20 00 – Measurement and Payment
- 01 21 00 – Allowances
- 01 23 00 – Alternates
- 01 31 10 – Project Meetings
- 01 31 30 – Web Based Construction Document Management
- 01 32 16 – Progress Schedule and Reports
- 01 32 23 – Survey and Field Engineering
- 01 32 33 – Photographic and Videographic Documentation
- 01 33 00 – Submittal Procedures
- 01 33 10 – Request for Interpretation
- 01 41 00 – Regulatory Requirements and Permits
- 01 42 10 – General Abbreviations
- 01 45 00 – Quality Control
- 01 45 50 – Special Tests and Inspections
- 01 50 00 – Temporary Facilities and Utilities
- 01 50 60 – Environmental Controls
- 01 50 80 – Construction Waste Management and Recycling
- 01 55 26 – Traffic Control
- 01 60 00 – Product Requirements and Substitutions
- 01 61 00 – Delivery, Storage, and Handling
- 01 67 00 – Project Design Criteria
- 01 67 10 – Seismic Design Criteria
- 01 67 20 – Wind Design Criteria
- 01 71 13 – Mobilization
- 01 77 00 – Closeout Procedures
- 01 78 00 – Project Record Documents
- 01 78 20 – Operation and Maintenance Data
- 01 78 40 – Spare Parts, Special Tools, and Maintenance Materials
- 01 79 00 – Training
- 01 81 00 – Pre-commissioning and Commissioning
- 01 85 00 – Warranties and Bonds
- 01 99 00 – Reference Forms

DIVISION 2 – EXISTING CONDITIONS

- 02 00 00 – Existing Facilities
- 02 30 00 – Existing Subsurface Conditions

DIVISION 3 – CONCRETE

- 03 30 00 – Concrete

DIVISION 31 – EARTHWORK

- 31 00 00 – Earthwork
- 31 11 00 – Clearing and Grubbing
- 31 23 00 – Excavation, Bedding, and Backfill
- 31 23 01 – Structure Excavation and Backfill
- 31 23 19 – Dewatering

DIVISION 32 - EXTERIOR IMPROVEMENTS

- 32 12 16 – Asphalt Concrete
- 32 30 00 – Surface Restoration

DIVISION 33 – UTILITIES

- 33 05 07 – Trenchless Operations
- 33 05 97 – Pipe Locating Markers
- 33 14 00 – Potable Water Main
- 33 31 23 – HDPE Sewer Forcemain
- 33 42 13 – Stormwater Culverts

END OF SECTION