

September 10, 2024

Mr. Sean O'Neil Community Development Director White Lake Charter Township 7525 Highland Road White Lake, MI 48383

RE: White Lake Charter Township New Civic Center Development

Bid Package #3 New Public Safety Building & New Township Hall Building

SUBJ: Contract Award Recommendation & GMP Package

Dear Mr. O'Neil,

On Thursday, August 8, 2024, at 10:00 AM, sealed bids were received and publicly opened for the work pertaining to the above referenced project. In attendance at the bid opening were representatives from White Lake Charter Township, Redstone Architects, Inc., Straub Pettitt Yaste Architects, McCarthy & Smith, Inc., and interested Bidders. Bids were opened, recorded, and tabulated.

The project team has conducted post bid interviews with the following low, qualified Bidders, for the bid divisions of work. During the post bid interview, the project team reviewed the Contractors' qualifications, scope of work, project schedule, manpower requirements, and specified materials. Based upon the project team's review of the proposals and bidders, we propose the following companies to White Lake Charter Township for contract award:

NEW PUBLIC SAFETY BUILDING

Bid Division 104: Concrete Footings & Foundations North Channel Construction Co. Inc.

David Glowski 6137 Lakeshore Road Lexington, MI 48450

Total	\$ 1,891,750.00
V.A.: Infill 11 column pockets with grout after set	\$ 12,000.00
V.A.: Add Xypex waterproofing in tall walls	\$ 42,000.00
V.A.: Add formed parapet walls at patio/range	\$ 96,000.00
V.A.: Lower interior column pads below frost grade	\$ 67,000.00
PLM Bond (VTC Insurance)	\$ 24,750.00
Base Bid	\$ 1,650,000.00



Bid Division 105: Building Concrete Metropolitan Concrete Corp

Leonard Bugli

6581 Metro Parkway

Sterling Heights, MI 48312

Base Bid	\$ 532,922.00
PLM Bond (Selective Insurance)	\$ 5,000.00
V.A.: Eliminate formed parapet walls at patio/range	\$ -(27,000.00)
V.A.: Liquid cure i.l.o poly cure	\$ -(15,500.00)
V.A.: Add pan filled stairs	\$ 8,400.00

Total

503,822.00

Bid Division 106: Masonry

Baker Construction Co., Inc. *

Tim C. Baker

7936 Highway 36

Whitmore Lake, MI 48189

	Total	\$ 1,927,900.00
PLM Bond (Westfield Insurance)		\$ 10,400.00
Base Bid		\$ 1,917,500.00

^{* 3}rd low Bidder. Low Bidder had an estimating error and withdrew bid. 2nd low Bidder has no experience with MCS and not recommending due to higher project cost/risk.

Bid Division 107: Steel

Cass Erectors, Inc.

Timothy Meagher 12779 Stark Road Livonia, MI 48150

Base Bid \$ 1,982,206.00
PLM Bond (Amerisure Mutal Insurance Co.) \$ 8,894.00

Total \$ 1,991,100.00

Bid Division 108: Carpentry & General Trades

Commercial Contracting Corporation **

Steve Teper

4260 North Atlantic Boulevard

Auburn Hills, MI 48326

Base Bid	\$ 995,919.00
PLM Bond (Brown and Brown)	\$ 7,981.00
CBD: Associated With BD 128 Township Hall Building	\$ -(10,000.00)
Total	\$ 993,900.00

^{* 2&}lt;sup>nd</sup> low Bidder. Combined Bid Deduct with THB BD 128 yields low bid.



Bid Division 109: Roofing Liberty Sheet Metal, Inc. Louis Thom 15900 32 Mile Road Ray, MI 48096

Base Bid \$ 2,080,000.00 PLM Bond (Merchants Bonding) \$ 26,235.00

Total \$ 2,106,235.00

Bid Division 114: Aluminum Windows, Entrances, Glass/Glazing

Daniels Glass, Inc. *

Ken VanBuskirk

21250 West Seven Mile Road

Detroit, MI 48219

Base Bid \$ 213,813.00
PLM Bond (VTC Insurance) \$ 3,207.00

Total \$ 217,020.00

* 2nd low Bidder. Low Bidder had an estimating error and low Bidder withdrew bid.

Bid Division 115: Metal Studs & GPDW

Alpha Commercial Construction, Inc. *

Frederick D. Noreen III 30946 Industrial Road Livonia, MI 48150

Base Bid \$ 932,133.00
PLM Bond (McNish) \$ 23,303.33
Total \$ 955,436.33

Bid Division 116: Hard Tile

Artistic Tile & Stone

Dimitrie Ilisei

2473 Willow Way Drive

Commerce Charter Township, MI 48382

Base Bid \$ 150,000.00
PLM Bond (CNA Surety) \$ 3,500.00

Total \$ 153,500.00

Bid Division 117: Acoustical Treatments

Alpha Commercial Construction, Inc.

Frederick D. Noreen III 30946 Industrial Road Livonia, MI 48150

 Base Bid
 \$ 205,670.00

 PLM Bond (McNish)
 \$ 5,141.75

Total \$ 210,811.75

^{* 2}nd low Bidder. Low Bidder had an estimating error and MCS withdrew bid.



Bid Division 118: Carpet & Resilient Flooring Cohns Commercial Floor Covering, Inc. * Lucas Beiswanger 47641 Avante Drive Wixom, MI 48393 Base Bid \$ 172,553.00 PLM Bond (North American) 1,800.00 \$ 174,353.00 **Total** * 2nd low Bidder. Low Bidder excluded scope of work item(s) and bid was withdrawn. **Bid Division 120: Painting** F&P Painting, Inc. * Peter Kalaj 52188 Van Dyke, Suite 111 Shelby Charter Township, MI 48316 Base Bid \$ 145,400.00 PLM Bond (Merchants Bonding) \$ 7,700.00 **Total** 153,100.00 * 2nd low Bidder. Low Bidder excluded scope of work item(s) and asked to withdraw their bid. Bid Division 122: Signage **DMP Sign Co., LLC** Joe Foerg 20732 Negaunee Southfield, MI 48033 Base Bid \$ 11,075.00 \$ PLM Bond (N/A) 0.00 -(4,000.00)V.A.: Use Direct Print ADA Interior Signage 7,075.00 Total **Bid Division 128: Casework & Countertops Trend Millwork, LLC Brian Zuccaro** 1300 John A. Papalas Drive Lincoln Park, MI 48146 \$ 244,200.00 PLM Bond (Fidelity and Deposit Company of Maryland) \$ 3,050.00 V.E.: White TFL -(7,000.00)240,250.00

Total

^{* 2&}lt;sup>nd</sup> low Bidder. Low Bidder excluded scope of work item(s) and asked to withdraw their bid.



Base Bid

PLM Bond (Cincinnati Insurance)

Bid Division 130: Window Treatment		
To Be Rebid at a Future Date		
Owner's Allowance	\$	50,000.00
Total	\$	50,000.00
Bid Division 137: Food Service Equipment	Y	30,000.00
Great Lakes Hotel Supply Company		
Dave Hubbard		
24101 West Nine Mile Road		
Southfield, MI 48033		24.402.00
Base Bid	\$	34,183.00
PLM Bond (N/A)	\$	0.00
Total	\$	34,183.00
PLIPITE 420 Florida		
Bid Division 138: Elevators		
To Be Rebid at a Future Date	_	
Owner's Allowance	\$	150,000.00
Total	\$	150,000.00
Rid Division 140. Diverbing		
Bid Division 140: Plumbing		
Professional Thermal Systems *		
Zachary Martin		
2650 Beck Road		
Howell, MI 48843		
Base Bid	\$	1,403,000.00
PLM Bond (Westfield Insurance)	\$	15,000.00
Total	\$	1,418,000.00
* 3 rd low Bidder. Low Bidder(s) excluded scope of work item(s) and bids were withdrawn.		
withdrawn.		
Bid Division 141: Fire Suppression		
Progressive Mechanical, Inc.		
Joshua Bersine		
1080 North Crooks Road		
Clawson, MI 48017		
Base Bid	\$	228,895.00
PLM Bond (Travelers Casualty & Surety Co. of America)	\$	2,310.00
Total	\$	231,205.00
Total	Ą	231,203.00
Bid Division 142: HVAC		
R.W. Mead & Sons, Inc.		
Doug Powell		
33795 Riviera Drive		
Fraser, MI 48026		
114301,1111 10020	_	

1,695,000.00

1,712,000.00

Total

17,000.00



Bid Division 143: Electrical

Advance Contracting and Electrical Services, Inc. *

Ryan Howard

4055 South Dye Road Swartz Creek, MI 48473

 Base Bid
 \$ 2,439,000.00

 PLM Bond (J. Ryan Bonding)
 \$ 23,000.00

 Total
 \$ 2,462,000.00

* 3rd low Bidder. Low Bidder made an error on the bid form and withdrew their bid.

2nd low Bidder is recommended for THB and MCS not recommending same contractor for both buildings without prior experience with MCS.

NEW PUBLIC SAFETY BUILDING - SUBCONTRACTOR AWARD RECOMMENDATION SUBTOTAL: \$17,583,641.08

NEW TOWNSHIP HALL BUILDING

Bid Division 104: Concrete Footings & Foundations

North Channel Construction Co. Inc.

David Glowski

6137 Lakeshore Road Lexington, MI 48450

Base Bid	Ş	1,070,000.00
PLM Bond (VTC Insurance)	\$	16,050.00
V.A.: Lower interior column pads below frost grade	\$	19,000.00
V.A.: Sheet pile at depressed sump	\$	35,800.00
V.A.: Set and place fiberglass sump in concrete	\$	12,500.00
V.A.: Infill 16 pockets with grout after beam set	\$	17,700.00
Total	\$	1,171,050.00

Bid Division 105: Building Concrete

JJ Barney Construction, Inc. *

Josh Barney

2397 Devondale Road Rochester Hills, MI 48309

	Total	\$ 405,842.00
PLM Bond (Merchants National Bonding)		\$ 4,018.00
Base Bid		\$ 401,824.00

^{* 2&}lt;sup>nd</sup> low Bidder. Low Bidder made an error on the bid form and withdrew their bid.



Bid Division 106: Masonry			
Masonry Solutions Midwest II, LLC			
Don Gleason			
24441 North River Road			
Mt. Clemens, MI 48043			
·		۲.	F24 1F0 00
Base Bid		\$ \$	524,150.00
PLM Bond (Granite, RE)	Tatal	۶ \$	10,500.00
	Total	Þ	534,650.00
Bid Division 107: Steel			
Cass Erectors, Inc.			
Timothy Meagher			
12779 Stark Road			
Livonia, MI 48150			
Base Bid		\$	560,260.00
PLM Bond (Amerisure Mutal Insurance Co.)		\$	4,190.00
	Total	\$	564,450.00
		•	•
Bid Division 108: Carpentry & General Trades			
Wally Kosorski & Company, Inc.			
Jeremy Eschner			
33500 Kelly Road			
Charter Township of Clinton, MI 48035			
Base Bid		\$	2,856,000.00
PLM Bond (Ohio Casualty)		\$	24,900.00
(Total	\$	2,880,900.00
		•	_,,
Bid Division 109: Roofing			
Royal Roofing Company, Inc.			
Craig Payne			
2445 Brown Road			
Orion Charter Township, MI 48359			
Base Bid		\$	549,960.00
PLM Bond (Travelers Insurance)		\$	5,500.00
•	Total	\$	555,460.00
Bid Division 114: Aluminum Windows, Entrances, Glass/Glazing			
EGD Glass and Door, LLC			
Travis Oliver			
10380 Highland Road			
White Lake, MI 48386			
Base Bid		\$	776,100.00
PLM Bond (Selective Insurance of America)		\$	11,821.00
V.A.: Curtainwall in lieu of storefront windows		\$	45,800.00
		_	

Alt. #2: Change glazing to triple glazed

35,130.00

868,851.00

Total \$



Bid Division 115: Metal Studs & GPDW BJ Construction Services, Inc. Brandon Jennings 46385 Continental Drive New Baltimore, MI 48047 Base Bid \$ 712,000.00 11,300.00 PLM Bond (Old Republic Insurance) \$ 723,300.00 Total **Bid Division 116: Hard Tile Artistic Tile & Stone** Dimitrie Ilisei 2473 Willow Way Drive Commerce Charter Township, MI 48382 Base Bid 100,000.00 PLM Bond (CNA Surety) \$ 2,625.00 Total \$ 102,625.00 **Bid Division 117: Acoustical Treatments** Ann Arbor Ceiling & Partition Co., LLC **Nathan Burless** 5075 Carpenter Road Ypsilanti, MI 48197 Base Bid 537,100.00 PLM Bond (CNA Surety) 3,760.00 Total \$ 540,860.00 **Bid Division 118: Carpet & Resilient Flooring** Cohns Commercial Floor Covering, Inc. * Lucas Beiswanger 47641 Avante Drive Wixom, MI 48393 Base Bid \$ 129,850.00 \$ PLM Bond (North American) 1,400.00 \$ 131,250.00 * 2nd low Bidder. Low Bidder excluded scope of work item(s) and bid was withdrawn. **Bid Division 120: Painting R&G Painting** Gentian Nonaj 966 South Duck Lake Road

97,000.00

2,400.00

99,400.00

\$

\$

Total

Milford Charter Township, MI 48381

PLM Bond (RLI Insurance Company)

Base Bid



Bid Division 122: Signage DMP Sign Co., LLC * Joe Foerg 20732 Negaunee Southfield, MI 48033 Base Bid 19,050.00 \$ PLM Bond (N/A) 0.00 \$ 19,050.00 Total * 2nd low Bidder. Low Bidder excluded scope of work item(s) and bid was withdrawn. **Bid Division 123: Operable Partitions** Gardiner C. Vose, Inc. **Jack Furlong** 832 Crestview Avenue Bloomfield Hills, MI 48302 Base Bid \$ 241,484.44 PLM Bond (Frankenmuth Insurance Company) \$ 2,100.00 Total 243,584.44 **Bid Division 128: Casework & Countertops Commercial Contracting Corporation** Steve Teper 4260 North Atlantic Boulevard Auburn Hills, MI 48326 164,000.00 Base Bid \$ PLM Bond (Brown and Brown) 1,316.00 \$ **Total** 165,316.00 **Bid Division 137: Food Service Equipment Great Lakes Hotel Supply Company** Dave Hubbard 24101 West Nine Mile Road Southfield, MI 48033 Base Bid \$ 85,391.00 PLM Bond (Hudson Insurance) 470.00 **Total** \$ 85,861.00 **Bid Division 138: Elevators** To Be Rebid at a Future Date Owner's Allowance 150,000.00

\$

150,000.00

Total



Bid Division 140: Plumbing

Professional Thermal Systems *

Zachary Martin 2650 Beck Road Howell, MI 48843

> Base Bid \$ 943,000.00 PLM Bond (Westfield Insurance) \$ 10,000.00

Total \$ 953,000.00

Bid Division 141: Fire Suppression

Progressive Mechanical, Inc.

Joshua Bersine

1080 North Crooks Road

Clawson, MI 48017

Base Bid \$ 176,950.00

PLM Bond (Travelers Casualty & Surety Co. of America) \$ 1,790.00

Total \$ 178,740.00

Bid Division 142: HVAC

Advantage Mechanical Group, LLC

Jeff Howard

5394 Corunna Road

Flint, MI 48532

 Base Bid
 \$ 1,960,700.00

 PLM Bond (Hudson Insurance)
 \$ 25,000.00

 V.A.: Gas detection system controls
 \$ -(7,000.00)

 Total
 \$ 1,978,700.00

Bid Division 143: Electrical

Axis Electric, LLC

Edward McCrary

607 Shelby Street, Suite 716

Detroit, MI 48226

Base Bid \$ 1,946,040.00
PLM Bond (NGM Insurance Company) \$ 39,789.00
Total \$ 1,985,829.00

__

NEW TOWNSHIP HALL BUILDING - SUBCONTRACTOR AWARD RECOMMENDATION SUBTOTAL: \$14,338,718.44

The GMP package includes breakout costs of the following elements:

- A. Subcontractor Award Recommendations
- B. GMP Contingency
- C. CM Costs

^{* 3&}lt;sup>rd</sup> low Bidder. Low Bidder(s) excluded scope of work item(s) and bids were withdrawn.



- a. Preconstruction Fee
- b. Preconstruction Fee (Extended)
- c. CM Fee
- d. CM Staff Reimbursables
- e. General Conditions Budget
- f. PLM Bond
- g. General Liability Insurance

TOTAL PROJECT GMP (INCLUDING BID PACKAGES 1-3): \$43,946,248.06

I trust the above recommendations meet the approval of the Administration and the Board of Trustees. McCarthy & Smith, Inc. representatives will attend the September 10, 2024 and the September 17, 2024 Township Board Meeting to address any concerns and answer questions.

Sincerely,

Aaron A. Phillips Project Director

McCarthy & Smith, Inc.

Aaron A. Phillips

GMP SUMMARY



GMP SUMMARY					
	Rate	Base Contract (Preconstruction Services)	Amend. #1 Extended Preconstruction	BP #1 (Site Clearing)	BP #2 (Utilities & Sitework)
Subcontractor Award Recommendations				\$ 13,750.00	\$ 5,207,936.25
GMP Contingency	5%	-		\$ 687.50	\$ 260,396.81
Subtotal				\$ 14,437.50	\$ 5,468,333.06
Construction Manager Costs					
Preconstruction Fee (Proposal)	LS	\$ 97,000.00		-	\$ -
Preconstruciton Fee (Extended)	LS	-	\$ 108,000.00	-	\$
CM Fee	2.50%	-		\$ 360.94	\$ 136,708.33
	LS			-	\$ 133,312.00
General Conditions Budget	LS			-	\$ 431,000.00
PLM Bond	1.15%			\$ 170.18	\$ 70,947.56
General Liability Insurance	0.40%	-		\$ 59.19	\$ 24,677.41
Subtotal		\$ 97,000.00	\$ 108,000.00	\$ 15,027.81	\$ 6,264,978.37
Total Project GMP					

GMP SUMMARY



GMP SUMMARY					
	Amend. #2 Site Work (BP #1, #2)	BP #3 (Public Safety Building) (Amend. #3)	BP #3 (New Township Hall Building) (Amend. #4)	TOTALS	TOTALS (ROUNDED)
Subcontractor Award Recommendations	\$ 5,221,686.25	\$ 17,583,641.08	\$ 14,338,718.44	\$ 37,144,045.77	\$ 37,144,045.77
GMP Contingency	\$ 261,084.31	\$ 879,182.05	\$ 716,935.92	\$ 1,857,202.29	\$ 1,857,202.29
Subtotal	\$ 5,482,770.56	\$ 18,462,823.13	\$ 15,055,654.36	\$ 39,001,248.06	\$ 39,001,248.06
Construction Manager Costs					
Preconstruction Fee (Proposal)	-	-	\$	\$ 97,000.00	\$ 97,000.00
Preconstruciton Fee (Extended)	-	\$	\$	\$ 108,000.00	\$ 108,000.00
CM Fee	\$ 137,069.26		\$ 376,391.36	\$ 975,031.20	
CM Staff Reimbursables	\$ 133,312.00	\$ 523,353.00	\$ 539,673.00	\$ 1,196,338.00	\$ 1,196,000.00
General Conditions Budget	\$ 431,000.00			\$ 1,902,000.00	\$ 1,902,000.00
PLM Bond	\$ 71,117.75	\$ 232,251.09	\$ 191,989.27	\$ 495,358.10	\$ 495,000.00
General Liability Insurance	\$ 24,736.61	\$ 80,782.99	\$ 66,778.87	\$ 172,298.47	\$ 172,000.00
Subtotal	\$ 6,280,006.18	\$ 20,508,780.79	\$ 16,953,486.86	\$ 43,947,273.83	\$ 43,946,248.06
Total Project GMP					\$ 43,946,248.06

\$ 31,922,359.52



Bid Award Summary

					BP #1 SITE (CLEARING								
	BIDDER INFORMATION			BASE BID				SUMMARY ITEMS				BREAKDOW	BREAKDOWN BY AREA	
Bid Package	Bid Division	Bid Division Description	Apparent Low Bidder	BASE BID	PLM Bond	Total Base Bid	Accepted VA/VE	Total Award Recommendation	Number of Low Bidders		High	Public Safety Buildnig (Area A)	Township Hall Building (Area B)	
1	101	Tree & Brush Clearing	Cortis Brothers Trucking & Excavating	\$14,750.00	\$0.00	\$14,750.00	-\$1,000.00	\$13,750.00	7	\$14,750.00	\$149,080.00	\$6,875.00	\$6,875.00	
			TOTALS	\$0.00	\$14,750.00	-\$1,000.00	\$13,750.00	7	\$14,750.00	\$149,080.00	\$6,875.00	\$6,875.00		
BP #1 SITE CLEARING BUDGET SUMMARY Hard Construction Budget \$ 20,000.00 Base Bid + Subcontractor PLM Bonds \$ 14,750.00														
Accepted V	A/VE/Alterna		\$ (1,000.00) \$ 13.750.00											
Total Award	I Recommen	ndation	Ψ 13,730.00	\$ 13,750.00 \$ 6,250.00										

	BIDDER INFORMATION				BASE BID					SUMM		BREAKDOW	BREAKDOWN BY AREA	
d Package E	Bid Division	Bid Division Description	Apparent Low Bidder		BASE BID	PLM Bond	Total Base Bid	Accepted VA/VE	Total Award Recommendation	Number of Bidders	Low	High	Public Safety Buildnig (Area A)	Township Hall Building (Area B)
2	101	Earthwork & Site Utilities	Cortis Brothers Trucking & Excavating *	\$	2,259,576.00	\$ 22,824.00	\$ 2,282,400.00	\$ (145,000.00)	\$ 2,137,400.00	5	\$ 2,176,000.00 \$	2,899,999.00	\$ 1,042,292.00	\$ 1,095,108.0
2	102	Asphalt Paving & Site Concrete	Nagle Paving Company	\$	1,418,900.00	\$ 8,500.00	\$ 1,427,400.00	\$ -	\$ 1,427,400.00	3	\$ 1,418,900.00 \$	1,470,500.00	\$ 829,125.00	\$ 598,275.0
2	108	Carpentry & General Trades	Commercial Contracting Corporation	\$	79,935.00	\$ 640.00	\$ 80,575.00	\$ -	\$ 80,575.00	2	\$ 79,935.00 \$	88,400.00	\$ 25,650.00	\$ 54,925.0
2	148	Landscaping	J. W. Christmas & Associates, Inc.	\$	565,862.25	\$ 16,976.00	\$ 582,838.25	\$ -	\$ 582,838.25	4	\$ 675,000.00 \$	675,000.00	\$ 134,375.36	\$ 448,462.8
2	149	Fencing & Gates	Nationwide Construction Group	\$	260,556.00	\$ 1,300.00	\$ 261,856.00	\$ -	\$ 261,856.00	2	\$ 260,556.00 \$	289,150.00	\$ 261,856.00	\$ -
2	178	Segmental Retaining Walls	Highland Services LLC	\$	696,959.00	\$ 20,908.00	\$ 717,867.00	\$ -	\$ 717,867.00	1	\$ 696,959.00 \$	696,959.00	\$ 717,867.00	\$ -
			то	TALS \$	5,281,788.25	\$ 71,148.00	\$ 5,352,936.25	\$ (145,000.00)	\$ 5,207,936.25	17	\$ 5,307,350.00 \$	6,120,008.00	\$ 3,011,165.36	\$ 2,196,770.8

BP #2 UTILITIES & SITE WORK	BUDG	ET SUMMARY	
Hard Construction Budget			\$ 5,216,216.00
Base Bid + Subcontractor PLM Bonds	\$	5,352,936.25	
Accepted VA/VE/Alternates	\$	(145,000.00)	
Base Bid + Subcontractor PLM Bonds + Accepted Alternates	\$	5,207,936.25	
Total Award Recommendation			\$ 5,207,936.25
Total Bid Package Variance			\$ 8,279.75





			BP #3 NE	W PUBLIC SAFE	TY BUILDI	NG						
		BIDDER INFORMATION	N		BASE	BID			SUMMA	RY I	TEMS	
Bid Package	Bid Division	Bid Division Description	Apparent Low Bidder	BASE BID	PLM Bond	Total Base Bid	Accepted VA/VE	Total Award Recommendation	Number of Bidders		Low	High
3	104	Concrete Footings & Foundations	North Channel Construction Co. Inc.	\$ 1,650,000.00	\$ 24,750.00	\$ 1,674,750.00	\$ 217,000.00	\$ 1,891,750.00	5	\$	1,650,000.00	\$ 2,322,700.00
3	105	Building Concrete	Metropolitan Concrete Corp	\$ 532,922.00	\$ 5,000.00	\$ 537,922.00	\$ (34,100.00)	\$ 503,822.00	6	\$	532,922.00	\$ 1,015,800.00
3	106	Masonry	Baker Construction Co., Inc. *	\$ 1,917,500.00	\$ 10,400.00	\$ 1,927,900.00		\$ 1,927,900.00	8	\$	1,424,444.00	\$ 2,371,256.00
3	107	Steel	Cass Erectors, Inc.	\$ 1,982,206.00	\$ 8,894.00	\$ 1,991,100.00		\$ 1,991,100.00	4	\$	1,982,206.00	\$ 2,998,458.00
3	108	Carpentry & General Trades	Commercial Contracting Corporation *	\$ 995,919.00	\$ 7,981.00	\$ 1,003,900.00	\$ (10,000.00)	\$ 993,900.00	6	\$	991,200.00	\$ 1,823,200.00
3	109	Roofing	Liberty Sheet Metal, Inc.	\$ 2,080,000.00	\$ 26,235.00	\$ 2,106,235.00		\$ 2,106,235.00	2	\$	2,080,000.00	\$ 2,198,000.00
3	114	Aluminum Windows, Entrances, Glass/Glazing	Daniels Glass, Inc. *	\$ 213,813.00	\$ 3,207.00	\$ 217,020.00		\$ 217,020.00	4	\$	174,000.00	\$ 283,300.00
3	115	Metal Studs & GPDW	Alpha Commercial Construction *	\$ 932,133.00	\$ 23,303.33	\$ 955,436.33		\$ 955,436.33	6	\$	680,000.00	\$ 1,886,639.00
3	116	Hard Tile	Artistic Tile & Stone	\$ 150,000.00	\$ 3,500.00	\$ 153,500.00		\$ 153,500.00	6	\$	150,000.00	\$ 380,675.00
3	117	Acoustical Treatments	Alpha Commercial Construction	\$ 205,670.00	\$ 5,141.75	\$ 210,811.75		\$ 210,811.75	4	\$	205,670.00	\$ 272,100.00
3	118	Carpet & Resilient Flooring	Cohn's Commerical Floor Covering, Inc. *	\$ 172,553.00	\$ 1,800.00	\$ 174,353.00		\$ 174,353.00	6	\$	167,300.00	\$ 334,850.00
3	120	Painting	F&P Painting, Inc. *	\$ 145,400.00	\$ 7,700.00	\$ 153,100.00		\$ 153,100.00	7	\$	139,900.00	\$ 273,020.00
3	122	Signage	DMP Sign Company	\$ 11,075.00		\$ 11,075.00	\$ (4,000.00)	\$ 7,075.00	1	\$	11,075.00	\$ 11,075.00
3	128	Casework & Countertops	Trend Millwork, LLC *	\$ 244,200.00	\$ 3,050.00	\$ 247,250.00	\$ (7,000.00)	\$ 240,250.00	4	\$	195,320.00	\$ 291,200.00
3	130	Window Treatment	To Be Rebid (Allowance)	\$ 50,000.00		\$ 50,000.00		\$ 50,000.00	0	\$	-	\$ -
3	137	Food Service Equipment	Great Lakes Hotel Supply Company	\$ 34,183.00		\$ 34,183.00		\$ 34,183.00	2	\$	34,183.00	\$ 96,198.00
3	138	Elevators	To Be Rebid (Allowance)	\$ 150,000.00		\$ 150,000.00		\$ 150,000.00	1	\$	117,000.00	\$ 117,000.00
3	140	Plumbing	Professional Thermal Systems *	\$ 1,403,000.00	\$ 15,000.00	\$ 1,418,000.00		\$ 1,418,000.00	7	\$	784,000.00	\$ 1,712,000.00
3	141	Fire Suppression	Progressive Mechanical, Inc.	\$ 228,895.00	\$ 2,310.00	\$ 231,205.00		\$ 231,205.00	4	\$	228,895.00	\$ 371,400.00
3	142	HVAC	R.W. Mead & Sons, Inc.	\$ 1,695,000.00	\$ 17,000.00	\$ 1,712,000.00		\$ 1,712,000.00	11	\$	1,695,000.00	\$ 2,857,000.00
3	143	Electrical	ACES Electric *	\$ 2,439,000.00	\$ 23,000.00	\$ 2,462,000.00		\$ 2,462,000.00	7	\$	1,950,000.00	\$ 3,275,000.00
			TOTALS	\$ 17,233,469.00	\$ 188,272.08	\$ 17,421,741.08	\$ 161,900.00	\$ 17,583,641.08	101	\$	15,193,115.00	\$ 24,890,871.00

FOOTNOTE

* Denotes that Bidder was not originally "low bid" on day of bid. Reference the Award Recommendation Letter for additional information.

BP #3 NEW PUBLIC SAFETY BUILT	ING B	UDGET SUMMARY	
Hard Construction Budget			\$ 15,878,190.00
Base Bid + Subcontractor PLM Bonds	\$	17,421,741.08	
Accepted VA/VE/Alternates	\$	161,900.00	
Base Bid + Subcontractor PLM Bonds + Accepted Alternates	\$	17,583,641.08	
Total Award Recommendation			\$ 17,583,641.08
Total Bid Package Variance			\$ (1,705,451.08)





				BP #3 NE	W TOWNSH	IIP HALL BUIL	DING						
		BIDDER INFORMATIO	N		BASE	BID		ALTERN	ATES		SUMM	ARY ITEMS	
Bid Package	Bid Division	Bid Division Description	Apparent Low Bidder	BASE BID	PLM Bond	Total Base Bid	Accepted VA/VE	Alt. #1 Zinc Panels	Alt. #2 Triple Glazed Glass	Total Award Recommendation	Number of Bidders	Low	High
3	104	Concrete Footings & Foundations	North Channel Construction	\$ 1,070,000.00	\$ 16,050.00	\$ 1,086,050.00	\$ 85,000.00			\$ 1,171,050.00	6	\$ 1,070,000.00	\$ 2,397,200.00
3	105	Building Concrete	J.J. Barney Construction, Inc. *	\$ 401,824.00	\$ 4,018.00	\$ 405,842.00				\$ 405,842.00	7	\$ 301,000.00	\$ 756,100.00
3	106	Masonry	Masonry Solutions Midwest II, LLC	\$ 524,150.00	\$ 10,500.00	\$ 534,650.00				\$ 534,650.00	9	\$ 524,150.00	\$ 800,000.00
3	107	Steel	Cass Erectors, Inc.	\$ 560,260.00	\$ 4,190.00	\$ 564,450.00				\$ 564,450.00	4	\$ 560,260.00	\$ 949,750.00
3	108	Carpentry & General Trades	Wally Kosorski & Company, Inc.	\$ 2,856,000.00	\$ 24,900.00	\$ 2,880,900.00				\$ 2,880,900.00	5	\$ 2,856,000.00	\$ 3,752,500.00
3	109	Roofing	Royal Roofing Company, Inc.	\$ 549,960.00	\$ 5,500.00	\$ 555,460.00		\$ 876,690.00		\$ 555,460.00	4	\$ 549,960.00	\$ 3,300,000.00
3	114	Aluminum Windows, Entrances, Glass/Glazing	EGD Glass and Door, LLC	\$ 776,100.00	\$ 11,821.00	\$ 787,921.00	\$ 45,800.00		\$ 35,130.00	\$ 868,851.00	5	\$ 776,100.00	\$ 1,204,226.00
3	115	Metal Studs & GPDW	BJ Construction Services, Inc.	\$ 712,000.00	\$ 11,300.00	\$ 723,300.00				\$ 723,300.00	3	\$ 712,000.00	\$ 1,266,000.00
3	116	Hard Tile	Artistic Stone & Tile	\$ 100,000.00	\$ 2,625.00	\$ 102,625.00				\$ 102,625.00	6	\$ 100,000.00	\$ 200,650.00
3	117	Acoustical Treatments	Ann Arbor Ceiling & Partition Co., LLC	\$ 537,100.00	\$ 3,760.00	\$ 540,860.00				\$ 540,860.00	2	\$ 537,100.00	\$ 572,100.00
3	118	Carpet & Resilient Flooring	Cohn's Commercial Flooring *	\$ 129,850.00	\$ 1,400.00	\$ 131,250.00				\$ 131,250.00	7	\$ 109,313.00	\$ 390,000.00
3	120	Painting	R&G Painting	\$ 97,000.00	\$ 2,400.00	\$ 99,400.00				\$ 99,400.00	7	\$ 97,000.00	\$ 307,000.00
3	122	Signage	DMP Sign Company *	\$ 19,050.00	-	\$ 19,050.00				\$ 19,050.00	2	\$ 13,019.00	\$ 19,050.00
3	123	Operable Partitions	Gardiner C. Vose, Inc.	\$ 241,484.44	\$ 2,100.00	\$ 243,584.44				\$ 243,584.44	2	\$ 241,484.00	\$ 335,000.00
3	128	Casework & Countertops	Commercial Contracting Corporation	\$ 164,000.00	\$ 1,316.00	\$ 165,316.00				\$ 165,316.00	4	\$ 164,000.00	\$ 246,800.00
3	137	Food Service Equipment	Great Lakes Hotel Supply Company	\$ 85,391.00	\$ 470.00	\$ 85,861.00				\$ 85,861.00	3	\$ 85,391.00	\$ 98,260.00
3	138	Elevators	To Be Rebid (Allowance)	\$ 150,000.00		\$ 150,000.00				\$ 150,000.00	1	\$ 114,000.00	\$ 114,000.00
3	140	Plumbing	Professional Thermal Systems *	\$ 943,000.00	\$ 10,000.00	\$ 953,000.00				\$ 953,000.00	6	\$ 435,800.00	\$ 1,247,000.00
3	141	Fire Suppression	Progressive Mechanical, Inc.	\$ 176,950.00	\$ 1,790.00	\$ 178,740.00				\$ 178,740.00	4	\$ 176,950.00	\$ 304,480.00
3	142	HVAC	Advantage Mechanical Group, LLC	\$ 1,960,700.00	\$ 25,000.00	\$ 1,985,700.00	\$ (7,000.00)			\$ 1,978,700.00	12	\$ 1,960,700.00	\$ 2,925,000.00
3	143	Electrical	Axis Electric, LLC	\$ 1,946,040.00	\$ 39,789.00	\$ 1,985,829.00				\$ 1,985,829.00	6	\$ 1,946,040.00	\$ 2,583,000.00
			TOTALS	\$ 14,000,859.44	\$ 178,929.00	\$ 14,179,788.44	\$ 123,800.00	\$ 876,690.00	\$ 35,130.00	\$ 14,338,718.44	105	\$ 13,330,267.00	\$ 23,768,116.00

FOOTNOTE

* Denotes that Bidder was not originally "low bid" on day of bid. Reference the Award Recommendation Letter for additional information.

	BP #3 NEW TOWNSHIP HALL BUILD	DING	BUDGET SUMMARY	
Hard Construction Budg	et			\$ 17,654,757.00
Base Bid + Subcontract	or PLM Bonds	\$	14,179,788.44	
Accepted VA/VE		\$	123,800.00	
Alternates	Cost		Accepted	
Zinc Panels	\$ 876,690.00	\$	-	
Triple Glazed Glass	\$ 35,130.00	\$	35,130.00	
Base Bid + Subcontract	or PLM Bonds + Accepted Alternates	\$	14,338,718.44	
Total Award Recommen	dation			\$ 14,338,718.44
Total Bid Package Varia	nce			\$ 3,316,038.56

White Lake Charter Township New Civic Center Development General Conditions Budget September 10, 2024

> Project Location: White Lake Township, Michigan Milestone Schedule: September 9, 2024 - May 15, 2026

Project Duration (Weeks): 88
Project Duration (Months): 20

	3 months 13 weeks						17	months		17 months 75 weeks					17 months 75 weeks					
			ECT A" CIVII						NEW PURI		Y BUILDING			" NEW TOW			IG			
CSI Description	Quantity		Rate	Count		*o*	Quantity		Rate			Quantity		Rate	Count	Budget				
01100 PROJECT ADMINISTRATION - OFFICE	Quantity	Unit	Rate	Count	Budg	jet	Quantity	Unit	Rate	Count	Budget	Quantity	Unit	Rate	Count	Buaget				
01110 Senior Project Manager		bro			¢			bro			¢.		bro			¢.				
01111 Project Manager		hrs			\$	-		hrs			<u> </u>		hrs			\$	-			
		hrs			•	-		hrs			***		hrs			T	-			
01112 Assistant Project Manager		hrs			\$	-		hrs		<u> </u>	<u> </u>		hrs			\$				
01115 Coordinator		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01120 Cost Control		hrs			\$	-		hrs			\$ -		hrs			\$				
01125 Labor - General		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01130 Clerical		hrs			\$	-		hrs			\$ -		hrs			\$				
01135 Estimator	1515	hrs			\$	-	_	hrs			\$ -		hrs			\$	-			
01200 PROJECT ADMINISTRATION - REIMBURS	ABLE																			
01210 Project Manager		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01211 Assistant Project Manager		hrs			\$	-		hrs			\$ -		hrs			\$				
01212 Field Superintendent		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01213 Assistant Superintendent		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01214 Field Coordinator		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01215 Coordinator		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01216 Clerical		hrs			\$	-		hrs			\$ -		hrs			\$	-			
01300 SITE OFFICE																				
01310 Delivery-Set-up/Take-Down	1	each	\$ 25,000.00			,000.00		each			\$ -		each			\$	-			
01311 Rental - Office Trailer	3	months	\$ 2,600.00			,800.00	17	months	\$ 1,300.00		\$ 22,100.00	17	months	\$ 1,300.00		\$ 22,10	00.00			
01312 Office Furniture	1	allow	\$ 500.00			500.00	1	allow	\$ 1,500.00		\$ 1,500.00	1	allow	\$ 1,500.00			00.00			
01313 Office Equipment - Computer	3	months	\$ 185.00	3	\$ 1	,665.00	17	months	\$ 185.00	3	\$ 9,435.00	17	months	\$ 185.00	3	\$ 9,43	35.00			
01314 Office Equipment - Printer	1	each	\$ 300.00		\$	300.00	1	each	\$ 300.00		\$ 300.00	1	each	\$ 300.00		\$ 30	00.00			
01315 Office Supplies	3	months	\$ 50.00		\$	150.00	17	months	\$ 50.00		\$ 850.00	17	months	\$ 50.00		\$ 85	50.00			
01316 Phone/Fax Equipment		each			\$	-		each			\$ -		each			\$	-			
01317 Phone-Fax Usage		months			\$	-		months			\$ -		months			\$	-			
01318 Mobile Phone (Field) Superintendent	3	months	\$ 110.00	1	\$	330.00	17	months	\$ 110.00	1	\$ 1,870.00	17	months	\$ 110.00	1	\$ 1,87	70.00			
01319 Power/Heating Equipment		allow			\$	-		allow			\$ -		allow			\$	-			
01320 Power/Heating - Usage		months			\$	-		months			\$ -		months			\$	-			
01321 Propane Heat		months			\$	-		months			\$ -		months			\$	-			
01322 Fire Extinquishers	1	allow	\$ 500.00		\$	500.00	1	allow	\$ 1,000.00		\$ 1,000.00	1	allow	\$ 1,000.00		\$ 1,00	00.00			
01323 First Aid	3	months	\$ 100.00			300.00	17	months	\$ 100.00		\$ 1,700.00	17	months	\$ 100.00			00.00			
01324 Small Tools/Supplies	1	allow	\$ 1,500.00			,500.00	1	allow	\$ 10,000.00		\$ 10,000.00	1	allow	\$ 10,000.00		\$ 10,00	00.00			
01325 Drinking Water	3	months	\$ 55.00			165.00	17	months	\$ 55.00		\$ 935.00	17	months	\$ 55.00			35.00			
01326 Sundry Goods		each	,		\$	-		each	·		\$ -		each			\$	-			
01327 Rental-Storage Trailer		months			\$	-		months			\$ -		months			\$	_			
01328 Dual Office - Hook Up		each			\$	-		each			\$ -		each			\$	_			
01329 Ramp/Walkway Platform		months			\$	_		months			\$ -		months			\$	-			
01330 Other		months			\$	-		months		+	\$ -		months		1	\$	-			
01331 Transportation/Mileage (Field)	1000	miles	\$ 0.67			670.00	4000	miles	\$ 0.67		\$ 2,680.00	4000	miles	\$ 0.67		•	80.00			
01332 Transportation/Vehicle (Field)	1000	miles	ψ 0.07		\$	-	1000	miles	ψ 0.07		\$ -	1000	miles	ψ 0.07		\$	-			
01400 ADMINISTRATION EXPENSES		1111100			*			1111100			<u> </u>		1111100			<u> </u>				
01410 Drawing - Reproduction	1	allow	\$ 500.00		\$	500.00	1	allow	\$ 2,000.00		\$ 2,000.00	1	allow	\$ 2,000.00		\$ 200	00.00			
01411 Postage/Overnight Delivery	3	months	\$ 50.00			150.00	17	months	\$ 50.00		\$ 850.00	17	months	\$ 50.00			50.00			
01412 Copying	3	months	\$ 25.00		\$	75.00	17	months	\$ 25.00		\$ 425.00	17	months	\$ 25.00			25.00			
01413 Photographs	3	months	Ψ 25.00		\$	-	.,,	months	Ψ 20.00		\$ -	- 17	months	25.00		\$	-5.00			
01414 Schedules - Initial		each			\$	-		each			\$ -		each			\$				
Procore	0.0018		\$ 5,207,936.25		*	,374.29	0.0018		\$ 17,583,641.08		\$ 31,650.55	0.0018		\$ 14,338,718.44		\$ 25,80	00 60			
Building Connected	2	each	\$ 5,207,936.25			800.00	1	each	\$ 400.00		\$ 400.00	0.0010	each	\$ 400.00			00.00			
,	500						1000					1000	1	\$ 400.00						
Docusign	500	each	\$ 3.00		\$ 1	,500.00	1000	each	\$ 3.00		\$ 3,000.00	1000	each	φ 3.00		\$ 3,00	00.00			

White Lake Charter Township New Civic Center Development General Conditions Budget September 10, 2024

14.50 Francisco-Interview (Agring) 2000 1918 5 0.67 5 1.540.00 7800 1918 5 0.67 5 2.520.00 1918 5 0.67 5 3.525.00 1918	01415 Schedules - Update		each					each			\$ -		each		\$	_
Cold Temporopera/Weight Player Cold		2000		\$ 0	7	1 340 00	7800		\$ 0.67		\$ 5,226,00	7800		\$ 0.67	\$	5 226 00
Cold Delic Primer (Figure S. 1900		2000		ψ 0.			7000		ψ 0.07		¢ 5,220.00	7000		ψ 0.01	T	3,220.00
Control Membra Cont		2		¢ 150			17		¢ 150.00	1	φ - Φ 2.550.00	17		¢ 150.00	Ψ	2.550.00
A	, , ,	<u> </u>		φ 150.			17		φ 150.00	I	φ 2,550.00	17		φ 150.00	Ι Φ	2,550.00
Color Colo						,					\$ -				\$	-
Part				A 5000		<i>f</i>	4		A 0.500.00		\$ -	4	_	A 0.500.00	\$	
Section Content Cont		1	allow	\$ 5,000.	0 8	10,000.00	1	allow	\$ 2,500.00		\$ 2,500.00	1	allow	\$ 2,500.00	\$	2,500.00
State Stat				_												
Index		0.0031	-	\$ -	- 3	-	0.0031		\$ 17,583,641.08		\$ 54,509.29	0.0031		\$ 14,338,718.44	\$	44,450.03
Author Content chemy						<u> </u>					\$ -		_		\$	-
10.400 Consension Tearing 1 allow 3 10.000.00 3 40.000.00 1 allow 5 40.000.00 3 40.000.00 3 40.000.00 5 40			allow			-		allow			\$ -		allow		\$	-
101-07 Proprietors - Soles Controlle																
Second Color Seco		1	allow	\$ 100,000.	0 5	100,000.00	1	_	\$ 45,000.00		\$ 45,000.00	1	allow	\$ 45,000.00	\$	45,000.00
District			allow		(-		allow			\$ -		allow		\$	-
Martin M			allow		(-		allow			\$ -		allow		\$	-
ORAN Security Controlled Security			allow			-		allow			\$ -		allow		\$	-
Order Company Compan			allow			-		allow			\$ -		allow		\$	-
All Standard Person			allow			-		allow			\$ -		allow		\$	-
Part	01482 Roof Inspection		allow			-		allow			\$ -		allow		\$	-
11-15	01483 Asphalt Paving		allow			-		allow			\$ -		allow		\$	-
District Color C	01500 FIELD ENGINEERING															
10152 Site Utility - Staking	01510 Site Survey	1	allow	\$ 25,000.	0 9	25,000.00	1	allow	\$ 10,000.00		\$ 10,000.00	1	allow	\$ 10,000.00	\$	10,000.00
10152 Site Utility - Staking	01511 Building - Lay-out		allow			-		allow			\$ -		allow		\$	-
State Stat	01512 Site Utility - Staking		allow			-		allow			\$ -		allow		\$	-
Description			_			-		_			\$ -				\$	-
Size Patring - Staking Size S					9	-					\$ -				\$	_
Securing - Staking Sta	01515 Site Parking - Staking					-					*				\$	_
Source S					`	<u> </u>					•				\$	_
Control Labelly Insurance		_	allow		<u> </u>	<u> </u>		allow			Ψ -		anow		Ψ	
1955 Cares Liabilly Insurance rate		0.40%	rate			<u> </u>	0.40%	rate			¢ _	0.40%	rate		•	
Owner's Liability Insurance		0.4070				<u> </u>	0.4070	_			\$ -	0.4070			ψ (¢	
Studies Stud								_			•		_		Φ Φ	-
11556 Performance Bond (See Summary Sheet) 1,15% rate								_			<u>*</u>				9	-
Page		4.450/				*	4.450/	_			5 -	4.450/			\$	-
Table		1.15%					1.15%	_			\$ -	1.15%			\$	-
								_			*				\$	-
Defin Temporary Roads			rate		1	-		rate			\$ -		rate		\$	-
Temporary Staging Area Refresh																
Temporary Parking Refresh 1 allow \$ 30,000.00 1 allow \$ 50,000.00 1 allow \$ 50,000.00 1 allow \$ 50,000.00 1 allow \$ 50,000.00 \$		1					1	_			\$ -	1			\$	-
Perimeter Access - Building		1					1				\$ -	1			\$	-
		1	allow	\$ 30,000.	0 5	30,000.00	1	allow			\$ -	1	allow		\$	-
Did Fence			allow			-	1	allow	\$ 50,000.00		\$ 50,000.00	1	allow	\$ 50,000.00	\$	50,000.00
Scaffold Walkways	01625 TEMPORARY BARRIERS/CONTROLS															
Official Control Official	01626 Fence Enclosures	1	allow	\$ 60,000.	0 9	60,000.00		allow			\$		allow		\$	-
Tree and Plant Protection	01627 Scaffold Walkways		allow			-		allow			\$ -		allow		\$	-
Official Company Com	01628 Gate Access	1	allow	\$ 2,500.	0 9	2,500.00		allow			\$ -		allow		\$	-
Traffic Control Traffic Co	01629 Tree and Plant Protection		allow			-		allow			\$ -		allow		\$	-
Traffic Control Traffic Co	01630 Street Barricades		allow			-		allow			\$ -		allow		\$	-
1 2 2 2 2 2 2 2 2 2	01631 Traffic Control					-					\$ -				\$	-
Offician Directional Signage		1		\$ 1.000	0 9	1.000.00	1		\$ 1.000.00		\$ 1.000.00	1		\$ 1.000.00	\$	1.000.00
01634 Street Sweeping 1 allow \$ 5,000.00		1	_				1	_				1			· · · · · · · · · · · · · · · · · · ·	
01635 Snow Removal allow \$ -		1										1				
Number Pumping Allow Sandariang Allow All				0,000.			,	_	Ç 0,000.00		\$ -			0,000.00	т.	-
Dewatering Dew											\$ -		_		¢	-
01638 Furniture/Equipment Moving Expense allow \$ - allow \$ - 01650 SITE SECURITY \$ - allow \$ - allow \$ - 01651 Guard Service (Concrete Sidewalk) 1 allow \$ 15,000.00 1 allow \$ 3,000.00 \$ 3,000.00 1 allow \$ 3,000.00 \$ - allow											•				Ф С	-
01650 SITE SECURITY I IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	01001 Dewatering							_			ψ <u>-</u>				\$	-
01651 Guard Service (Concrete Sidewalk) 1 allow \$ 15,000.00 1 allow \$ 3,000.00 \$ 3,000.00 1 allow \$ 3,000.00 \$ 3,000.00 1 allow \$ 3,000.00 \$ 3,0	01030 Furniture/Equipment Moving Expense		allow		1	, -		allow			φ -		allow		\$	-
01652 Alarm Service allow \$ - allow \$ - 01653 Fence Enclosures allow \$ - allow \$ -		1	elle	¢ 45.000		45,000,00	4	الم	6 2.000.00		Ф 000000	4	alla	¢ 2.000.00	_	2.000.00
01653 Fence Enclosures allow \$ - allow \$ -		1	_	\$ 15,000.			1	_	\$ 3,000.00			1		\$ 3,000.00		3,000.00
						<u>' </u>		_			*				,	-
01654 Gate Entries \$ - allow \$ -											<u>*</u>				· · · · · · · · · · · · · · · · · · ·	-
	U1654 Gate Entries		allow			-		allow			\$ -		allow		\$	-

White Lake Charter Township New Civic Center Development General Conditions Budget September 10, 2024

01675	PROJECT IDENTIFICATION																				
	Project Sign	1	each	\$	2,000.00		\$	2,000.00	1	each	\$	2,000.00	\$	2,000.00	1	each	\$	2,000.00		\$	2,000.00
	Information & Directional Signage	1	allow	\$	1,000.00		\$	1,000.00	1	allow	\$	1,000.00	\$	1,000.00	1	allow	Φ Φ	1,000.00		\$	1,000.00
	OSHA/Safety	1	allow	¢	2,500.00		\$	2,500.00	<u>'</u> 1	allow	\$	2,500.00	\$	2,500.00	1	allow	ψ	2,500.00		\$	2,500.00
	TEMPORARY UTILITIES	<u>'</u>	allow	Ψ	2,000.00		Ψ	2,000.00		anow	Ψ	2,000.00	Ψ	2,300.00	'	allow	Ψ	2,000.00		Ψ	2,300.00
	Temporary Toilet Facilities	3	months	\$	150.00	2	\$	900.00	17	months	\$	150.00	4 \$	10,200.00	17	months	\$	150.00	4	\$	10,200.00
01720	Water-Permit/Hook-up	1	allow	\$	3,000.00		\$	3,000.00	1	allow	\$	3,000.00	\$	3,000.00	1	allow	\$	3,000.00		\$	3,000.00
	Water Usage	3	months	\$	400.00		\$	1,200.00	17	months	\$	400.00	\$	6,800.00	17	months		400.00		\$	6,800.00
	Water Tanker Supply	3	months	\$	1,000.00		\$	3,000.00		months	Ψ	400.00	\$	-		months	Ψ	+00.00		\$	0,000.00
01722	ELECTRIC		1110111113	Ψ	1,000.00		Ψ	3,000.00		IIIOIIIII			Ψ	<u>-</u>		HIOHUIS				Ψ	
01730	Electrical Service		months				\$	_		months			•			months				¢	_
01730	Electrical Usuage		months				\$	-		months			Ψ ψ			months				\$	-
01731	Temporary Electrical Light & Power		months				\$	-		months			\$			months				\$	
01732	Electric Generator-Equipment	3	months	\$	7,500.00		\$	22,500.00	1	allow	\$	14,000.00	\$	14,000.00	1	allow	Φ	14,000.00		Ф	14,000.00
	Electric Generator-Equipment	1	allow	Φ	20,000.00			20,000.00	1	allow	\$	10,000.00	\$	10,000.00	1	allow	Φ	10,000.00		\$	10,000.00
01734	HEAT	'	allow	φ	20,000.00		φ	20,000.00		allow	φ	10,000.00	φ	10,000.00	1	allow	φ	10,000.00		φ	10,000.00
01740	Heating Equipment		allow				\$		1	allow	ď	60,000.00	\$	60,000.00	1	allow	¢.	60,000.00		\$	60,000.00
							\$	-	1		\$		*		1		φ			\$	
01741	Heating-Fuel OTHER		allow				Φ	-	1	allow	φ	50,000.00	\$	50,000.00	1	allow	Φ	50,000.00		φ	50,000.00
01750			alland				\$			ollow			\$			ollow				¢.	
01750 01760	Temporary Fire Protection Fire Extinguishers	4	allow allow	¢	200.00		\$	200.00	1	allow allow	¢	1,000.00	\$	1,000.00	4	allow	ď	1,000.00		\$	1,000.00
	Pay Phone Service	11		Ф	200.00		\$	200.00	<u> </u>		Ф	1,000.00	\$		Į.	allow	Þ	1,000.00		\$	1,000.00
	TEMPORARY CONSTRUCTION/MAINT.		months				\$	-		months			\$	-		months					-
	Rooftop Enclosures		allow				\$			allow			0			allow				Φ.	
	Building Enclosures		allow allow				\$	-		allow			\$			allow				\$	-
01820	Weather Enclosures		allow				\$	-			r.	20,000.00	\$	20,000.00	1	allow	Φ.	20,000.00		Ψ	20,000.00
							т	-	1 1	allow	Ф		*		1	allow	ф			\$	
01825	Temporary Enclosures		allow				\$	-	1	allow	\$	20,000.00	\$	20,000.00	1	allow	\$	20,000.00		\$	20,000.00
	Scaffolding Equipment		allow				Ъ	-		allow			\$	-		allow				\$	-
	Storage Containers		allow				Φ.			allow			Φ.			allow				Φ.	
01835	Dust Enclosures		allow				\$	-		allow	•	40.000.00	\$	-	4	allow		10.000.00		3	-
01840	Temporary Floor Cover		allow				\$	-	1	allow	\$	10,000.00	\$	10,000.00	1	allow	\$	10,000.00		\$	10,000.00
01850	Frost Cutting		allow				\$	-		allow			\$	-		allow				\$	-
	Material Hoist/Lifts		months		0.000.00		\$	-	47	months	•	0.000.00	\$	-	47	months		0.000.00		\$	-
01865	Equipment Rental	3	months	\$	3,000.00		\$	9,000.00	17	months	\$	3,000.00	\$	51,000.00	17	months	\$	3,000.00		\$	51,000.00
01866	Equipment Fuel	3	months	\$	500.00		\$	1,500.00	17	months	\$	500.00	\$	8,500.00	17	months		500.00		\$	8,500.00
	Small Tools	1	allow	\$	2,000.00		\$	2,000.00	1	allow	\$	5,000.00	\$	5,000.00	1	allow	\$	5,000.00		\$	5,000.00
	Building/Safety Supplies	1	allow	\$	1,000.00		\$	1,000.00	1	allow	\$	2,000.00	\$	2,000.00	1	allow	\$	2,000.00		\$	2,000.00
	CLEAN-UP	400		_	50.00			11 100 00	0.400			50.00		400 000 00	0.400			50.00			100,000,00
01905	Labor - General	192	hrs	\$	58.00		\$	11,136.00	2400	hrs	\$	58.00	\$	139,200.00	2400	hrs	\$	58.00		\$	139,200.00
01910	Dumpster-Usage	10	each	\$	450.00		\$	4,500.00	40	each	\$	450.00	\$	18,000.00	40	each	\$	450.00		\$	18,000.00
	Trash Chute		each				\$	-		each			\$	-		each				\$	-
	General Clean-up		allow				\$	-		allow		4 000 00	\$	-	4	allow	_	4 000 00		\$	-
	Cleaning Supplies	0.05	allow				\$	-	1 0.05	allow	\$	1,000.00	\$	1,000.00	1	allow	\$	1,000.00		\$	1,000.00
	Final Clean-up - Building	0.85	sf		-		\$	- 0.000.00	0.85	sf		46,000.00	\$	39,100.00	0.85	sf	4	36,000.00		\$	30,600.00
	Final Clean-up - Site	1	allow	\$	5,000.00		\$	3,000.00	1	allow	\$	3,000.00	\$	3,000.00	1	allow	\$	3,000.00		\$	3,000.00
	Window Cleaning		allow				\$	-		allow			\$	-		allow				\$	-
	Janitorial - Cleaning Services		allow				\$	-		allow			\$	-		allow				\$	-
	OUT OF TOWN EXPENSES		- 11							- 11						- 11				Φ.	
	Travel		allow				\$	-		allow			\$	-		allow				\$	-
	Transportation/Fuel		allow				\$	-		allow			\$	-		allow				\$	-
	Parking		allow				\$	-		allow			\$	-		allow				\$	-
	Lodging		allow				\$	-		allow			\$	-		allow				\$	-
01975			allow				\$	-		allow			\$	-		allow				\$	- 1
01980	Miscellaneous		allow				\$	-		allow			\$	7.47.700.61		allow				\$	-
	Grand Total							31,005.29					\$	747,780.84							723,380.72
	ROUNDED BUDGET						\$ 4	31,000.00					\$	748,000.00						\$	723,000.00
	11 10 1 11						A 5 0	07.000.05						47 500 044 60						Φ 4 4	000 740 44
	Hard Construction						\$ 5,2	07,936.25	40.000				\$	17,583,641.08	00.000					\$ 14	,338,718.44
	Building Total SF							0.000/	46,000						36,000						5.040
	Percentage of Construction Costs							8.28%						4.25%							5.04%

A. BP #2 (Utilities & Site Work) Staffing Costs Construction

(September 2024 - December 2024)

Position	Wks	Hrs/ Wk	Utl	Hrs	Rate	Cost
Project Director 2024	16	40	15%	96	\$ 157.00	\$ 15,072.00
Project Director 2025	0	40	15%	0	\$ 162.00	\$ -
Project Manager 2024	16	40	25%	160	\$ 127.00	\$ 20,320.00
Project Manager 2025	0	40	25%	0	\$ 131.00	\$ -
Assistant PM 2024	16	40	50%	320	\$ 102.00	32,640.00
Assistant PM 2025	0	40	50%	0	\$ 105.00	\$ -
Project Engineer 2024	16	40	0%	0	\$ 74.00	\$ -
Project Engineer 2025	0	40	0%	0	\$ 76.00	\$ -
Superintendent 1 2024	16	40	100%	640	\$ 102.00	\$ 65,280.00
Superintendent 1 2025	0	40	100%	0	\$ 105.00	\$ -
Totals				1216		133,312.00

B. BP #3 (New Building Construction) Staffing Costs Construction

ction								 	
(December 2024 - May 2026)					-				ng Breakout
Position	Wks	Hrs/ Wk	Utl	Hrs		Rate	Cost	olic Safety Bldg.	Township Hall Bldg.
Project Director 2024	4	40	5%	8	\$	157.00	\$ 1,256.00	\$ 628	\$ 628
Project Director 2025	52	40	5%	104	\$	162.00	\$ 16,848.00	\$ 8,424	\$ 8,424
Project Director 2026	19	40	5%	38	\$	167.00	\$ 6,346.00	\$ 3,173	\$ 3,173
Project Manager 2024	4	40	25%	40	\$	102.00	\$ 4,080.00	\$ 2,040	
Project Manager 2025	52	40	25%	520	\$	105.00	\$ 54,600.00	\$ 27,300	\$ 27,300
Project Manager 2026	19	40	25%	190	\$	108.00	\$ 20,520.00	\$ 10,260	\$ 10,260
								\$ -	\$ -
Assistant PM 2024 (In BP #2 Cost)	4	40	0%	0	\$	74.00	\$ -	\$ -	\$ -
Assistant PM 2025	52	40	60%	1248	\$	76.00	\$ 94,848.00	\$ 47,424	\$ 47,424
Assistant PM 2026	19	40	60%	456	\$	78.00	\$ 35,568.00	\$ 17,784	\$ 17,784
Superintendent 1 2024 (In BP #2 Cost)	0	40	100%	0	\$	102.00	\$ -		
Superintendent 1 2025	52	40	100%	2080	\$	105.00	\$ 218,400.00	\$ 218,400	
Superintendent 1 2026	19	40	100%	760	\$	108.00	\$ 82,080.00	\$ 82,080	
Superintendent 2 2024	4	40	100%	160	\$	102.00	\$ 16,320.00		\$ 16,320
Superintendent 2 2025	52	40	100%	2080	\$	105.00	\$ 218,400.00		\$ 218,400
Superintendent 2 2026	19	40	100%	760	\$	108.00	\$ 82,080.00		\$ 82,080
Assistant Superintendent 2024	4	40	0%	0	\$	71.00	\$ -	\$ -	\$ -
Assistant Superintendent 2025	52	40	100%	2080	\$	74.00	\$ 153,920.00	\$ 76,960	\$ 76,960
Assistant Superintendent 2026	19	40	100%	760	\$	76.00	\$ 57,760.00	\$ 28,880	\$ 28,880
Totals				11284			1,063,026.00	\$ 523,353	\$ 539,673

McCarthy Smith, Inc.

Charter Township of White Lake Public Safety Building and Township Hall Personnel Reimbursable Rates

Year	2023	2024	2025	2026
Escalator	Rounded	Rounded	Rounded	Rounded
Position				
Principal	\$ 215.00	\$ 221.00	\$ 228.00	\$ 235.00
Project Director	\$ 152.00	\$ 157.00	\$ 162.00	\$ 167.00
Sr. Project Manager	\$ 123.00	\$ 127.00	\$ 131.00	\$ 135.00
Project Manager	\$ 99.00	\$ 102.00	\$ 105.00	\$ 108.00
Assistant Project Manager (1)	\$ 82.00	\$ 84.00	\$ 87.00	\$ 90.00
Project Engineer	\$ 72.00	\$ 74.00	\$ 76.00	\$ 78.00
Scheduler	\$ 92.00	\$ 95.00	\$ 98.00	\$ 101.00
Estimator-Arch	\$ 105.00	\$ 108.00	\$ 111.00	\$ 114.00
Estimator-Mech	\$ 129.00	\$ 133.00	\$ 137.00	\$ 141.00
Estimator-Elect	\$ 129.00	\$ 133.00	\$ 137.00	\$ 141.00
Cost Control	\$ 55.00	\$ 57.00	\$ 59.00	\$ 61.00
Clerical	\$ 37.00	\$ 38.00	\$ 39.00	\$ 40.00
Field Superintendent	\$ 99.00	\$ 102.00	\$ 105.00	\$ 108.00
Assistant Field Superintendent	\$ 69.00	\$ 71.00	\$ 74.00	\$ 76.00
Field Engineer	\$ 72.00	\$ 74.00	\$ 76.00	\$ 78.00
Field Coordinator	\$ 56.00	\$ 58.00	\$ 60.00	\$ 62.00

Notes:

Personnel rates include the salaries of personnel and the portion of the cost of their mandatory and customary contributions and benefits thereto, such as employment taxes and other statutory

1 employee benefits, insurance, sick leave, holidays, vacation, pension and similar contributions and

- 2 The rates set forth are valid for the years represented and have been escalated 3% annually. Rates for Additional Services, to be performed on an hourly basis, must be multiplied by one ad fifteen tenths (1.15) which represents the overhead and profit associated with performing such
- 3 Additional Services.



Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (indorsch@inccarthysmith.com) Project Location: White Lake, MI, United States of America

BD 104: New Public Safety Building - Concrete Footings & Foundations	North Channel C	onstruction		J.J. Barney Con	struction. Inc.		Simone Co	nstruction Services		CI Contracting			Graham Consti	ruction	
Generated August 8, 2024	Submitted by Da			Submitted by D				by Joe Rubino		Submitted by M	arc Messina			Oylan Butterworth	
Base Bid	\$1,674,750			\$1,982,137			\$2,016,000	1		\$2,053,200			\$2,345,927		
	Original Proposal	, August 7, 2024		Original Proposa	al, August 8, 2024		Original Pro	oposal, August 7, 2024		Original Proposa	al, August 7, 2024		Original Propos	sal, August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$1,674,750			\$1,982,137			\$2,016,000			\$2,053,200			\$2,345,927
Lump Sum Bid for Concrete Work for New Public Safety Building			\$1,650,000			\$1,962,512			\$1,997,000			\$2,023,200			\$2,322,700
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Public Safety Building			\$24,750			\$19,625			\$19,000			\$30,000			\$23,227
ALTERNATES															
Combined Bid (Enter in Bid Division and Bid Deduct)			\$0			-\$5,000			\$0						\$0
INCLUSIONS															
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID															
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES			YES	
		.20			120			120			120			120	
Base Bid Total		\$	1,674,750		\$	1,982,137		\$	2,016,000		\$	2,053,200		\$	2,345,927

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

BD 104: New Township Hall Building - Concrete Footings & Foundations Generated August 8, 2024	North Channel Constr Submitted by David G \$1,086,050			Simone Constr Submitted by J \$1,348,400	ruction Services Joe Rubino		J.J. Barney Con Submitted by D		
Dase Diu									
	Original Proposal, Aug	gust 7, 2024		Revision #1, Au	ugust 7, 2024		Original Propos	al, August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$1,086,050	Unit	Unit Cost	Total Cost \$1,348,400	Unit	Unit Cost	Total Cost \$1,373,799
Lump Sum Bid for Concrete Work for the New Township Hall Building			\$1,070,000			\$1,335,000			\$1,360,197
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$16,050			\$13,400			\$13,602
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			0 \$0			0 \$0			0 \$0
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total			1086050			1348400			1373799

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Cl Contracting Submitted by Marc Messina		ham Construction omitted by Dylan Butterworth		Fessler & Bowm Submitted by Ky	nan, Inc. yle Owen	
\$1,416,800	\$1,6	697,709		\$2,421,172		
Original Proposal, August 8, 2024	Orig	ginal Proposal, August 8, 2024		Revision #1, Aug	gust 8, 2024	
Unit Unit Cost Total Cost \$1,416,8		t Unit Cost	Total Cost \$1,697,709	Unit	Unit Cost	Total Cost \$2,421,172
\$1,398,6	00		\$1,680,900			\$2,397,200
\$18,2	00		\$16,809			\$23,972
	0					
	\$0					
YES		YES			YES	
YES		YES			YES	
YES		YES			YES	
YES		YES			YES	
14168	00	\$	1,697,709		\$	2,421,172

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

BD 105: New Public Safety Building - Building Concrete Generated August 8, 2024	Metropolitan Concre Submitted by Tony			Albanelli Cement C			J.J. Barney Construction		
Base Bid	\$537,922			\$586,400			\$611,419		
	Revision #2, August	t 7, 2024		Revision #1, Augus	st 6, 2024		Original Proposal, A	ugust 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost \$586,400	Unit	Unit Cost	Total Cost
Lump Sum Bid for Building Concrete Flatwork for the New Public Safety Building Cost for Performance and Labor & Material			\$537,922 \$532,922			\$577,600			\$611,419 \$605,365
Payment Bonds to be added to the Base Bid for the New Public Safety Building			\$5,000			\$8,800			\$6,054
ADDITIONAL ITEMS									
Lump Sum Bid for Concrete Footings and Foundations for the New Public Safety Building									
ALTERNATES			\$0			00			\$0
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)			⊅ U			\$0			\$0
Combined Bid (Enter in Bid Division and Bid Deduct)			0_			10000			-5000
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			0			0			0
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES	Ū		YES	Ü
Bidder has signed and uploaded the Familial Disclosure Affidavit Form					YES				
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES YES			YES			YES YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total			537922			586400			611419

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Midtown Group, LLC Submitted by Matthew Cosby		Graham Constru Submitted by D	uction ylan Butterworth		Amalio Corpor Submitted by F	ration Ron Rende	
\$633,360		\$1,025,958			\$2,345,100		
Original Proposal, August 8, 2	2024	Original Proposi	al, August 8, 2024		Original Propo	sal, August 8, 2024	
Unit Uni	t Cost Total Cost \$633,360	Unit	Unit Cost	Total Cost \$1,025,958	Unit	Unit Cost	Total Cost \$2,345,100
	\$624,000			\$1,015,800			\$608,900
	\$9,360			\$10,158			\$11,900
							\$1,724,300
	\$0						
	0			0			\$2,325,200
	0						
	0						
YES	8		YES			YES	
YES	S		YES			YES	
YES	3		YES			YES	
YES	S		YES			YES	
	633360		\$	1,025,958		\$	2,345,100

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

BD 105: New Township Hall Building - Building Concrete Generated August 8, 2024	Metropolitan Concre Submitted by Tony			J.J. Barney Con Submitted by Do			Albanelli Cement Submitted by Nic	Contractors, Inc.		Midtown Group, L Submitted by Mat		
Base Bid	\$304,000			\$405,842			\$453,900			\$461,300		
	Original Proposal, A	August 7, 2024		Original Proposa	al, August 8, 2024		Revision #2, Aug	ust 6, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$304,000	Unit	Unit Cost	Total Cost \$405,842	Unit	Unit Cost	Total Cost \$453,900	Unit	Unit Cost	Total Cost \$461,300
Lump Sum Bid for Building Concrete for the New Township Hall Building			\$301,000			\$401,824			\$447,200			\$454,500
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$3,000			\$4,018			\$6,700			\$6,800
ADDITIONAL ITEMS												
Lump Sum Bid for Concrete Footings and Foundations for the New Township Hall Building												
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct) FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						-\$5,000			\$10,000			0
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES				
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	304,000		\$	405,842		\$	453,900		\$	461,300

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Fessler & Bowman, Inc Submitted by Kyle Ow			Graham Construction Submitted by Dylan Butterworth		Amalio Corporation Submitted by Ron Ren	nde	
\$507,777			\$763,661		\$1,828,100		
Original Present Ave			Original Proposal, August 8, 2024		Revision #1, August 8	2024	
Original Proposal, Aug	ust 8, 2024		Original Proposal, August 8, 2024		Revision #1, August 8	i, 2024	
Unit	Unit Cost	Total Cost	Unit Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
		\$507,777		\$763,661	<u> </u>		\$1,828,100
		\$502,750		\$756,100			\$460,900
		\$5,027		\$7,561			\$9,500
							\$1,357,700
-							
-		0		0	-		\$1,810,600
	YES		YES			YES	
	YES		YES	••••••		YES	
	YES		YES			YES	
	YES		YES			YES	
	\$	507,777	:	\$ 763,661		\$	1,828,100

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

BD 106: New Public Safety Building - Masonry Generated August 8, 2024 Base Bid			Submitted by Don Glesen \$1,848,600			Baker Construction Submitted by T.C. \$1,927,900			Albaugh Masonry Submitted by Jim Burnand \$1,943,350			
	Original Proposal, A	August 8, 2024		Original Proposal, Aug	gust 8, 2024		Revision #1, Augus	st 7, 2024		Revision #1, Augus	st 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$1,444,444	Unit	Unit Cost	Total Cost \$1,848,600	Unit	Unit Cost	Total Cost \$1,927,900	Unit	Unit Cost	Total Cost \$1,943,350
Lump Sum Bid for Masonry for the New Public Safety Building Cost for Performance and Labor & Material			\$1,424,444			\$1,812,300			\$1,917,500			\$1,924,100
Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$20,000			\$36,300			\$10,400			\$19,250
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	1,444,444		\$	1,848,600		\$	1,927,900		\$	1,943,350

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

Brazen & Gree Submitted by E			Leidal & Hart Ma Submitted by Bra	son Contractors, Inc. ad Leidal		J&J Construction Submitted by J&			Davenport Maso Submitted by Ky		
\$1,994,900			\$2,072,600			\$2,114,045			\$2,389,756		
Original Propos	sal, August 8, 2024		Original Proposa	l, August 8, 2024		Original Proposa	al, August 8, 2024		Original Proposa	al, August 8, 2024	
Unit	Unit Cost	Total Cost \$1,994,900	Unit	Unit Cost	Total Cost \$2,072,600	Unit	Unit Cost	Total Cost \$2,114,045	Unit	Unit Cost	Total Cost \$2,389,756
		\$1,983,000			\$2,059,700			\$2,082,803			\$2,371,256
		\$11,900			\$12,900			\$31,242			\$18,500
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	\$	1,994,900		\$	2,072,600		s	2,114,045		s	2,389,756

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (indorsch@incarthysmith.com) Project Location: White Lake, MI, United States of America

BD 106: New Township Hall Building - Masonry Generated August 8, 2024 Base Bid	Masonry Solutions Midwest LLC Submitted by Don Glesen 5534,650			Albaugh Masonry Submitted by Jim Burnand \$604,990 Revision #1, August 8, 2024		Baker Constru Submitted by			DAloisio Maso Submitted by \$628,500	nry & Construction, Inc. Lisa Daloisio		Davenport Masonry, Inc. Submitted by Kyle Lochonic \$634,311			
	Original Proposal,	, August 8, 2024		Revision #1, Augu	st 8, 2024		Revision #1, A	ugust 7, 2024		Original Propo	sal, August 8, 2024	Original Propos		sal, August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$534,650	Unit	Unit Cost	Total Cost \$604,990	Unit	Unit Cost	Total Cost \$617,900	Unit	Unit Cost	Total Cost \$628,500	Unit	Unit Cost	Total Cost \$634,311
Lump Sum Bid for Masonry for the New Township Hall Building Cost for Performance and Labor & Material			\$524,150			\$599,000			\$612,600			\$620,000			\$628,511
Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$10,500			\$5,990			\$5,300			\$8,500			\$5,800
INCLUSIONS															
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID															
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES			YES	
Base Bid Total		\$	534,650		\$	604,990		\$	617,900		\$	628,500		\$	634,311

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

J&J Construction Com Submitted by J&J Con			Brazen & Greer Mas Submitted by Brian			Submitted by Br	ison Contractors, Inc. ad Leidal		Navetta Mason C Submitted by St		
\$648,514			\$745,500			\$775,480			\$807,200		
Original Proposal, Aug	just 8, 2024		Original Proposal, A	ugust 8, 2024		Original Proposa	II, August 8, 2024		Original Proposa	II, August 8, 2024	
Unit	Unit Cost	Total Cost \$648,514	Unit	Unit Cost	Total Cost \$745,500	Unit	Unit Cost	Total Cost \$775,480	Unit	Unit Cost	Total Cost \$807,200
		\$638,931			\$740,000			\$769,900			\$800,000
		\$9,583			\$5,500			\$5,580			\$7,200
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	\$	648,514		\$	745,500		\$	775,480		\$	807,200

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

BD 107: New Public Safety Building - Steel Generated August 8, 2024	Cass Erectors, In Submitted by Tin			Zak Welding & C Submitted by PA			B & A Structural S Submitted by Al V			Casadei Steel, Inc. Submitted by Brian		
Base Bid	\$1,991,100			\$2,270,500			\$2,324,454			\$3,022,258		
	Original Proposa	l, August 8, 2024		Original Proposa	I, August 8, 2024		Original Proposal,	August 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$1,991,100	Unit	Unit Cost	Total Cost \$2,270,500	Unit	Unit Cost	Total Cost \$2,324,454	Unit	Unit Cost	Total Cost \$3,022,258
Lump Sum Bid for Structural Steel for the New Public Safety Building			\$1,982,206			\$2,237,000			\$2,297,974			\$2,998,458
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Public Safety Building			\$8,894			\$33,500			\$26,480			\$23,800
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)						-						
Combined Bid (Enter in Bid Division and Bid Deduct)						\$15,000						
ADDITIONAL ITEMS												
107- twonhall						\$8,500						
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	1,991,100		\$	2,270,500		\$	2,324,454		\$	3,022,258

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

BD 107: New Township Hall Building - Steel Generated August 8, 2024	Cass Erectors, Inc. Submitted by Timothy M	Meagher		B & A Structural Submitted by Al			Casadei Steel, Inc Submitted by Bria			Zak Welding & Cu Submitted by PAU		
Base Bid	\$564,450			\$658,585			\$931,844			\$965,250		
	Original Proposal, Augu	ıst 7, 2024		Original Proposa	al, August 8, 2024		Original Proposal	l, August 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$564,450	Unit	Unit Cost	Total Cost \$658,585	Unit	Unit Cost	Total Cost \$931,844	Unit	Unit Cost	Total Cost \$965,250
Lump Sum Bid for Structural Steel for the New Township Hall Building Cost for Performance and Labor & Material			\$560,260			\$649,252			\$922,919			\$949,750
Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$4,190			\$9,333			\$8,925			\$15,500
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	564,450		\$	658,585		\$	931,844		\$	965,250

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

BD 108: New Public Safety Building - Carpentry & General Trades Generated August 8, 2024	Wally Kosorski & Company, Inc. Submitted by Christine Bowen			Commercial Contracting Corporation Submitted by Katie Jolly			Christman Constructors, Inc. Submitted by Dave Riley		
Base Bid	\$1,001,600			\$1,003,900			\$1,034,777		
	Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Original Proposal, August 8, 2024		
LINE ITEMS	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
			\$1,001,600			\$1,003,900			\$1,034,777
Lump Sum Bid for Carpentry / General Trades for the New Public Safety Building			\$991,200			\$995,919			\$1,027,777
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$10,400			\$7,981			\$7,000
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID									
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total		\$	1,001,600		\$	1,003,900		\$	1,034,777

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

City Contracting Services Submitted by Jeff Flesor			Clark Construction Company Submitted by Ccs Bidding			Graham Construction Submitted by Dylan Butterworth			
\$1,175,972			\$1,543,600			\$1,841,432			
Original Proposal,	, August 8, 2024		Original Proposa	ıl, August 8, 2024		Original Propos	sal, August 8, 2024		
Unit	Unit Cost	Total Cost \$1,175,972	Unit	Unit Cost	Total Cost \$1,543,600	Unit	Unit Cost	Total Cost \$1,841,432	
		\$1,166,242			\$1,528,300			\$1,823,200	
		\$9,730			\$15,300			\$18,232	
	YES			YES			YES		
	YES			YES			YES		
	YES			YES			YES		
	YES			YES			YES		
	\$	1,175,972		\$	1,543,600		\$	1,841,432	

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (indorsch@incarthysmith.com) Project Location: White Lake, MI, United States of America

BD 108: New Township Hall Building - Carpentry & General Trades Generated August 8, 2024 Base Bid	Wally Kosorski & Submitted by Chi			City Contracting Submitted by Je			Christman Cons Submitted by Da			Clark Construct Submitted by C			Graham Constru Submitted by Dy		
Base Bid	\$2,880,900			\$2,993,000			\$3,117,777			\$3,646,200			\$3,790,025		
	Original Proposal	I, August 8, 2024		Original Proposa	I, August 8, 2024		Original Proposa	al, August 8, 2024		Original Propos	al, August 8, 2024		Original Proposa	I, August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$2,880,900			\$2,993,000			\$3,117,777			\$3,646,200			\$3,790,025
Lump Sum Bid for Carpentry / General Trades for the New Township Hall Building			\$2,856,000			\$2,969,928			\$3,097,777			\$3,610,100			\$3,752,500
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$24,900			\$23,072			\$20,000			\$36,100			\$37,525
INCLUSIONS															
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID															
Bidder has uploaded the Bid Security in															
the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES			YES	
Base Bid Total		\$	2,880,900		\$	2,993,000		\$	3,117,777		\$	3,646,200		\$	3,790,025

BD 109: New Public Safety Building -						
Roofing Generated August 8, 2024	Liberty Sheet Metal Submitted by Louis			Silverline Contraction Submitted by Keith		
		S THOIL			Dullinger	
Base Bid	\$2,106,235			\$2,238,000		
	Revision #1, Augus	st 8, 2024		Original Proposal, A	August 8, 2024	
	11-4	Unit Cost	Total Cost	Unit	Heit Ocet	Total Cost
LINE ITEMS	Unit	Unit Cost	\$2,106,235	Unit	Unit Cost	\$2,238,000
			\$2,106,235			\$2,238,000
Lump Sum Bid for Roofing / Sheetmeal for the New Public Safety Building			\$2,080,000			\$2,198,000
Cost for Performance and Labor & Material						
Payment Bonds, to be added to the Base Bid for						
the New Public Safety Building			\$26,235			\$40,000
ALTERNATES						
INCLUSIONS						
INCLUSIONS						
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						
Bidder has uploaded the Bid Security in						
the amount of five (5%) percent (Bid						
Bond or Certified Check)		YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES	
		11.3			123	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES	
Bidder has signed and uploaded the		169			153	
Criminal Background Check Affidavit						
Form		YES			YES	
Base Bid Total		\$	2,106,235		\$	2,238,000

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

BD 109: New Township Hall Building - Roofing Generated August 8, 2024 Base Bid	Royal Roofing Submitted by Craig Payne \$555,460	Liberty Sheet Metal Submitted by Louis Thom \$780,280	Silverline Contracting Submitted by Keith Bullinger \$991,000	Esko Roofing & Sheet Metal Submitted by Steve Eskelinen \$3,346,000
	Original Proposal, August 8, 2024	Original Proposal, August 8, 2024	Original Proposal, August 8, 2024	Original Proposal, August 8, 2024
LINE ITEMS Lump Sum Bid for Roofing / Sheetmeal for the	Unit Unit Cost Total Cost \$555,460	Unit Unit Cost Total Cost \$780,280	Unit Unit Cost Total Cost \$991,000	Unit Unit Cost Total Cost \$3,346,000
New Township Hall Building	\$549,960	\$770,000	\$971,000	\$3,300,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building	\$5,500	\$10,280	\$20,000	\$46,000
ALTERNATES				
Alternate 1 Change Wall, Roof, and Flashing From Metallic Coated to Zinc Sheet	\$876,690	\$285,550	\$1,157,000	\$210,000
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)				
Combined Bid (Enter in Bid Division and Bid Deduct)				\$15,000
INCLUSIONS				
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID				
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)	YES	YES	YES	YES
Bidder has signed and uploaded the Familial Disclosure Affidavit Form	YES	YES	YES	YES
Bidder has signed and uploaded the Iran Linked Business Affidavit Form	YES	YES	YES	YES
Bidder has signed and uploaded the Criminal Background Check Affidavit Form	YES	YES	YES	YES
Base Bid Total	\$555,460	\$780,280	\$991,000	\$3,346,000

BD 114: New Public Safety Building - Numinum Glass & Glazing Jenerated August 8, 2024	Hewett Company Submitted by Wil			Daniels Glass Inc Submitted by Ch			Glasco Corp. Submitted by P.	aul Hester		Envision Glass & I Submitted by Kath		
Base Bid	\$176,500			\$217,020			\$223,411			\$287,549		
	Original Proposa	l, August 8, 2024		Original Proposa	I, August 8, 2024		Original Propos	al, August 8, 2024		Original Proposal,	August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
INE ITEMS			\$176,500			\$217,020			\$223,411			\$287,549
ump Sum Bid for Aluminum Entrances / Storefront / Glass & Glazing for the New Public safety Building			\$174,000			\$213,813			\$221,199			\$283,300
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for he New Public Safety Building			\$2,500			\$3,207			\$2,212			\$4,249
NCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	176,500.00		\$	217,020.00		\$	223,411.00		\$	287,549.00

BD 114: New Township Hall Building - Aluminum Glass & Glazing Generated August 8, 2024	Envision Glass & Door Submitted by Katharine Perrott \$787,921		Daniels Glass Inc. Submitted by Chris Mande	lka	Hewett Company Submitted by William Hewett		Roseville Glass Co., LLC. Submitted by Sean Lewis \$1,120,405		Glasco Corp. Submitted by Paul Hester \$1,216,268	
Dase Diu	Original Proposal, August 8, 202	4	Original Proposal, August 8	R 2024	Original Proposal, August 8, 2024		Original Proposal, August 8, 2024		Original Proposal, August 8, 2024	
LINE ITEMS	Unit Unit C	st Total Cost \$787,921	Unit L	Jnit Cost Total Cost \$927,258	Unit Unit Cost	Total Cost \$1,035,000	Unit Unit Cost	Total Cost \$1,120,405	Unit Unit Cost	Total Cost \$1,216,268
Lump Sum Bid for Aluminum Entrances / Storefront / Glass & Glazing New Township Hall Building		\$776,100		\$913,558		\$1,020,000		\$1,103,805		\$1,204,226
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building		\$11,821		\$13,700		\$15,000		\$16,600		\$12,042
ALTERNATES										
Alternate 2: Change Double Insulating Glass to Triple Insulating Glass		\$35,130		\$60,298		\$90,000		\$517,550		\$575,000
INCLUSIONS										
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID										
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)	Y	ES		YES	YES		YES		YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form	Y	ES		YES	YES		YES		YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form	Y	ES		YES	YES		YES		YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		ES		YES	YES		YES		YES	
Base Bid Total		\$787,921		\$927,258		\$1,035,000		\$1,120,405		\$1,216,268

BD 115: New Public Safety Building - Metal Studs/Drywall/Plaster/EIFS Generated August 8, 2024	KM Construction, Submitted by Ker			Alpha Commercia Submitted by Eric	al Construction Inc.		BJ Construction S Submitted by Nic			Ann Arbor Ceiling Submitted by Terr		
Base Bid	\$689,000			\$955,436			\$956,300			\$985,050		
	Original Proposal	, August 8, 2024		Original Proposal,	August 8, 2024		Original Proposal	, August 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$689,000	Unit	Unit Cost	Total Cost \$955,436	Unit	Unit Cost	Total Cost \$956,300	Unit	Unit Cost	Total Cost \$985,050
Lump Sum Bid for Metal Studs / Drywall for the New Public Safety Building			\$680,000			\$932,133			\$942,500			\$978,200
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$9,000			\$23,303			\$13,800			\$6,850
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct)						\$25,000						
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	689,000		\$	955,436		\$	956,300		\$	985,050

Clark Construction (Submitted by Ccs B	Company idding		ANM Construction		
\$1,335,900			\$1,904,639		
Original Proposal, A	ugust 8, 2024		Original Proposa	al, August 8, 2024	
Unit	Unit Cost	Total Cost \$1,335,900	Unit	Unit Cost	Total Cost \$1,904,639
		\$1,322,700			\$1,886,639
		\$13,200			\$18,000
	YES			YES	
	YES			YES	
	YES			YES	
	YES			YES	
	\$	1,335,900		\$	1,904,639

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

BD 115: New Township Hall Building - Metal Studs/Drywall/Plaster/EIFS Generated August 8, 2024	BJ Construction S Submitted by Nicl			Ann Arbor Ceili Submitted by T				enstruction Company and by Cos Bidding	
Base Bid	\$723,300	Kimurray		\$896,180	erry coll		\$1,278,7		
Date Dia	\$125,500			4030,100			ψ1, 2 70,7	•	
	Original Proposal,	August 8, 2024		Original Propos	al, August 8, 2024		Original F	Proposal, August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$723,300			\$896,180			\$1,278,700
Lump Sum Bid for Metal Studs / Drywall for the New Township Hall Building			\$712,000			\$889,950			\$1,266,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$11,300			\$6,230			\$12,700
			Ψ11,000			, , , , , , , , , , , , , , , , , , ,			V12,700
ALTERNATES									
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID									
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total		\$	723,300		\$	896,180		\$	1,278,700

BD 116: New Public Safety Building - Hard Tile Generated August 8, 2024 Base Bid	ARTISTIC TILE ANI Submitted by Dimits \$153,500 Revision #1, August	rie Ilisei		R&G Painting Home Submitted by Gentia \$164,000 Original Proposal, A	an Nonaj		Continental Contrac Submitted by Frank \$173,600 Original Proposal, A	o Sallaku		Omega Floors Submitted by St \$177,969 Original Proposa	acy Smith	
LINE ITEMS	Unit	Unit Cost	Total Cost \$153,500	Unit	Unit Cost	Total Cost \$164,000	Unit	Unit Cost	Total Cost \$173,600	Unit	Unit Cost	Total Cost \$177,969
Lump Sum Bid for Hard Tile for the New Public Safety Building			\$150,000			\$160,000			\$171,500			\$176,207
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$3,500			\$4,000			\$2,100			\$1,762
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	153,500		\$	164,000		\$	173,600		\$	177,969

Shores Tile Compa Submitted by Joseph	ny, Inc. oh Maiuri		Shamrock Flooro Submitted by Der	overing Services, Inc. nnis Irish	
\$203,875			\$390,191		
Original Proposal, A	August 8, 2024		Original Proposal	, August 8, 2024	
Unit	Unit Cost	Total Cost \$203,875	Unit	Unit Cost	Total Cost \$390,191
		\$199,935			\$380,675
		\$3,940			\$9,516
	YES			YES	
	YES			YES	
	YES			YES	
	YES			YES	
	\$	203,875		\$	390,191

BD 116: New Township Hall Building - Hard Tile												
Generated August 8, 2024	ARTISTIC TILE AN Submitted by Dimit			Submitted by Ge	me Improvement LLC entian Nonaj		Continental Contract Submitted by Frank			Shores Tile Compa Submitted by Jose		
Base Bid	\$102,625			\$154,000			\$179,800			\$200,100		
	Revision #3, Augus	st 8, 2024		Revision #2, Aug	ust 8, 2024		Original Proposal, A	August 8, 2024		Revision #1, Augus	t 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$102,625	Unit	Unit Cost	Total Cost \$154,000	Unit	Unit Cost	Total Cost \$179,800	Unit	Unit Cost	Total Cost \$200,100
Lump Sum Bid for Hard Tile for the New Township Hall Building			\$100,000			\$150,000			\$177,600			\$197,620
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$2,625			\$4,000			\$2,200			\$2,480
ALTERNATES						<u>, </u>						
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	102,625		\$	154,000		\$	179,800		\$	200,100

Omega Floors Submitted by Stacy	Smith		Shamrock Floor Submitted by De	covering Services, Inc.	
\$202,650			\$203,550		
Original Proposal, A	ugust 8, 2024		Original Proposa	al, August 8, 2024	
Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
OTIL	Offic Cost	\$202,650	Onic	Offic Cost	\$203,550
		\$200,650			\$198,586
		\$200,000			ψ190,000
		\$2,000			\$4,964
			-		
	YES			YES	
	YES			YES	
	YES			YES	
	YES			YES	
	\$	202,650		\$	203,550

BD 117: New Public Safety Building - Acoustical Ceilings Jenerated August 8, 2024	Alpha Commercia Submitted by Eric	al Construction Inc.		KM Construction, L Submitted by Kevir			Ann Arbor Cei Submitted by			Clark Construction (Submitted by Ccs B		
Base Bid	\$210,812			\$214,200			\$229,697			\$274,800		
	Original Proposal,	, August 8, 2024		Original Proposal,	August 8, 2024		Original Propo	sal, August 8, 2024		Revision #1, August	8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$210,812	Unit	Unit Cost	Total Cost \$214,200	Unit	Unit Cost	Total Cost \$229,697	Unit	Unit Cost	Total Cost \$274,800
ump Sum Bid for Acoustical Treatment for the New Public Safety Building			\$205,670			\$210,000			\$228,100			\$272,100
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$5,142			\$4,200			\$1,597			\$2,700
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct)			\$25,000			0			-\$10,000			0
ADDITIONAL ITEMS												
if not already low bid in div 115 & 117 deduct \$25,000.00 if awarded both projects: if already low bid deduct does not apply.												
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	210,812		\$	214,200		\$	229,697		\$	274,800

BD 117: New Township Hall Building - Acoustical Ceilings Generated August 8, 2024	Ann Arbor Ceilir Submitted by Te			Clark Construct Submitted by C		
Base Bid	\$540,860			\$577,800		
	Original Proposa	al, August 8, 2024		Original Propos	sal, August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
INE ITEMS			\$540,860			\$577,800
Lump Sum Bid for Acoustical Treatment for the New Township Hall Building			\$537,100			\$572,100
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$3,760			\$5,700
ALTERNATES						
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)						
Combined Bid (Enter in Bid Division and Bid Deduct)			-\$23,000			
INCLUSIONS						
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES	
Base Bid Total		\$	540,860		\$	577,800

BD 118: New Public Safety Building - Carpet & Resilient Flooring Generated August 8, 2024	City Carpet And F Submitted by Car			Cohns Commerci Submitted by Luc	cial Floor Covering, Inc. cas Beiswanger		Omega Floors Submitted by St	acy Smith		Shamrock Flooro Submitted by Der	overing Services, Inc. nnis Irish	
Base Bid	\$168,370			\$174,353			\$176,630			\$180,919		
	Original Proposal,	, August 8, 2024		Original Proposa	I, August 6, 2024		Original Proposa	al, August 8, 2024		Original Proposal	, August 8, 2024	
LINETTENO	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$168,370			\$174,353			\$176,630			\$180,919
Lump Sum Bid for Carpet / Resilient Tile for the New Public Safety Building Flooring			\$167,300			\$172,553			\$174,830			\$176,507
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$1,070			\$1,800			\$1,800			\$4,412
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	168,370		\$	174,353		\$	176,630		\$	180,919

Continental Contract Submitted by Frank	ting Co., LLC o Sallaku		Continental Interior Submitted by Alex		
\$287,042			\$338,350		
Original Proposal, A	ugust 7, 2024		Original Proposal,	August 8, 2024	
Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
		\$287,042			\$338,350
		\$282,800			\$334,850
		\$4,242			\$3,500
	YES			YES	
	YES			YES	
	YES			YES	
	YES			YES	
	\$	287,042		\$	338,350

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Project Location: White Lake, MI, United States of America

BD 118: New Township Hall Building - Carpet & Resilient Flooring Generated August 8, 2024	Submitted by D	rcovering Services, Inc. ennis Irish		Submitted by L	cial Floor Covering, Inc. ucas Beiswanger		Omega Floors Submitted by Star	cy Smith	
Dase Diu	\$112,045			\$131,250			\$136,082		
	Original Propos	al, August 8, 2024		Original Propos	al, August 6, 2024		Revision #1, Augu	ust 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$112,045			\$131,250			\$136,082
Lump Sum Bid for Carpet / Resilient Tile for the New Township Hall Building Flooring			\$109,313			\$129,850			\$134,735
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$2,732			\$1,400			\$1,347
ALTERNATES									
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID									
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total		\$	112,045		\$	131,250		\$	136,082

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Project Location: White Lake, MI, United States of America

City Carpet And	d Floorina		Continental Cor	ntracting Co., LLC		Continental Inte	riors. Inc.		Conventional C	arpet. Inc.	
Submitted by C			Submitted by F			Submitted by Al			Submitted by Je		
\$172,690			\$194,880			\$331,950			\$393,600		
Original Propos	sal, August 8, 2024		Original Propos	al, August 7, 2024		Original Propos	al, August 8, 2024		Original Propos	al, August 8, 2024	
Unit	Unit Cost	Total Cost \$172,690	Unit	Unit Cost	Total Cost \$194,880	Unit	Unit Cost	Total Cost \$331,950	Unit	Unit Cost	Total Cost \$393,600
		\$171,600			\$192,000			\$328,650			\$390,000
		\$1,090			\$2,880		***************************************	\$3,300			\$3,600
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	\$	172,690		\$	194,880		\$	331,950		\$	393,600

BD 120: New Public Safety Building - Painting Generated August 8, 2024	Submitted by Ge	ome Improvement LLC entian Nonaj		F & P Painting, In Submitted by Pet			Twin Brothers Pain Submitted by Erlis			Submitted by F	ntracting Co., LLC ranko Sallaku	
Base Bid	\$142,900			\$153,100			\$165,000			\$169,000		
	Original Proposa	l, August 7, 2024		Original Proposal	, August 8, 2024		Original Proposal,	August 7, 2024		Original Propos	al, August 7, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$142,900			\$153,100			\$165,000			\$169,000
Lump Sum Bid for Painting for the New Public Safety Building			\$139,900			\$145,400			\$160,000			\$166,500
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$3,000			\$7,700			\$5,000			\$2,500
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	142,900		\$	153,100		\$	165,000		\$	169,000

Trio Painting Comp Submitted by Colte	pany on Boka		Classic Painting Submitted by St	Company, Inc.		G&T Commercial Submitted by Tas		
\$188,710			\$217,100			\$281,211		
Revision #1, Augus	st 8, 2024		Original Proposa	al, August 8, 2024		Original Proposal	, August 7, 2024	
Unit	Unit Cost	Total Cost \$188,710	Unit	Unit Cost	Total Cost \$217,100	Unit	Unit Cost	Total Cost \$281,211
			-					
		\$184,910			\$211,800			\$273,020
		\$3,800			\$5,300			\$8,191
-	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	
	V/F0			V50			VEO	
	YES			YES			YES	
	\$	188,710		\$	217,100		\$	281,211

BD 120: New Township Hall Building - Painting Generated August 8, 2024 Base Bid	R&G Painting Home Submitted by Genti		С	F & P Painting, Submitted by F			KV painting Submitted by Klyde \$124,555	e Hena		Classic Painting Co Submitted by Step \$147,500		
	Revision #2, Augus	t 8, 2024		Original Propo	sal, August 8, 2024		Original Proposal,	August 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$99,400	Unit	Unit Cost	Total Cost \$107,171	Unit	Unit Cost	Total Cost \$124,555	Unit	Unit Cost	Total Cost \$147,500
Lump Sum Bid for Painting for the New Township Hall Building			\$97,000			\$101,771			\$124,555			\$143,900
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$2,400			\$5,400			\$0			\$3,600
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	99,400		\$	107,171		\$	124,555		\$	147,500

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Trio Painting Comp Submitted by Colto			G&T Commercial Submitted by Ta			Continental Contr Submitted by Fran		
\$222,495		-	\$236,643			\$311,590		
Revision #3, Augus	t 8, 2024		Original Proposa	l, August 7, 2024		Original Proposal,	August 7, 2024	
Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
		\$222,495			\$236,643			\$311,590
		\$218,335			\$229,750			\$307,000
		\$4,160			\$6,893			\$4,590
		\$4,100			\$0,033			\$4,390
	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	
	\$	222,495		\$	236,643		\$	311,590

BD 122: New Public Safety Building - Signage	DMP Sign Co		
Generated August 8, 2024	Submitted by Joe F	Foerg	
Base Bid	\$11,535		
	Original Proposal, A	August 8, 2024	
	original repodul, r	, tagaot 0, 202 i	
LINE ITEMS	Unit	Unit Cost	Total Cost
LINE II EMS			\$11,535
Lump Sum Bid for Signage for the New Public Safety Building			\$11,075
Cost for Performance and Labor & Material			
Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$460
INCLUSIONS			
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			
Bidder has uploaded the Bid Security in the			
amount of five (5%) percent (Bid Bond or Certified Check)		YES	
Bidder has signed and uploaded the		.20	
Familial Disclosure Affidavit Form		YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES	
		120	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES	
Base Bid Total		\$	11,535

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

BD 122: New Township Hall Building - Signage Generated August 8, 2024	Huron Sign Comp Submitted by Kevi			DMP Sign Co Submitted by Joe	Foerg	
Base Bid	\$13,619			\$19,836		
	Original Proposal,	August 8, 2024		Original Proposal	, August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$13,619	Unit	Unit Cost	Total Cost \$19,836
Lump Sum Bid for Signage for the New Township Hall Building			\$13,019			\$19,050
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$600			\$786
INCLUSIONS			\$600			\$700
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or						
Certified Check) Bidder has signed and uploaded the		YES			YES	
Familial Disclosure Affidavit Form Bidder has signed and uploaded the Iran		YES			YES	
Linked Business Affidavit Form		YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES	
Base Bid Total			\$ 13,619			19,836

BD 123: New Township Hall Building - Operable Partitions Generated August 8, 2024	Gardiner C. Vose Submitted by Sh			Urban's Submitted by Ni	cholas Rowland	
Base Bid	\$243,584			\$339,188		
	Original Proposa	I, August 8, 2024		Original Proposa	al, August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$243,584	Unit	Unit Cost	Total Cost \$339,188
Lump Sum Bid for Operable Partitions for the New Township Hall Building			\$241,484			\$335,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$2,100			\$4,188
INCLUSIONS						
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES	
Base Bid Total		\$	243,584		\$	339,188

BD 128: New Public Safety Building - Casework & Countertops Generated August 8, 2024	Duntertops BJ Construction Services, Inc.						Commercial Contra Submitted by Katie			Clark Construction Company Submitted by Ccs Bidding		
Base Bid	\$198,420			\$247,250			\$248,820			\$294,100		
	Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Revision #1, August 8, 2024			Original Proposal, August 8, 2024		
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$198,420			\$247,250			\$248,820			\$294,100
Lump Sum Bid for Casework & Countertops for the New Public Safety Building			\$195,320			\$244,200			\$246,842			\$291,200
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$3,100			\$3,050			\$1,978			\$2,900
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	198,420		\$	247,250		\$	248,820		\$	294,100

BD 128: New Township Hall - Casework & Countertops Generated August 8, 2024	Commercial Control Submitted by Kati	racting Corporation ie Jolly			BJ Construction Services, Inc. Submitted by Karl Jernberg			Trend Millwork, LLC Submitted by Tom Hoskins			Clark Construction Company Submitted by Ccs Bidding		
Base Bid	\$165,316			\$201,960			\$224,070			\$249,300			
	Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			
LINE ITEMS	Unit	Unit Cost	Total Cost \$165,316	Unit	Unit Cost	Total Cost \$201,960	Unit	Unit Cost	Total Cost \$224,070	Unit	Unit Cost	Total Cost \$249,300	
Lump Sum Bid for Prefabricated Casework for the New Township Hall Building			\$164,000			\$198,460			\$221,300			\$246,800	
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$1,316			\$3,500			\$2,770			\$2,500	
INCLUSIONS													
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID													
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES		
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES		
Base Bid Total		\$	165,316		\$	201,960		\$	224,070		\$	249,300	

BD 137: New Public Safety Building - Foodservice Equipment Generated August 8, 2024	Great Lakes Hote Submitted by Va	el Supply Company lerie Davis			rant Equipment & Supp Lisa Yozipovich	olies
Base Bid	\$34,371			\$96,847		
	Original Proposa	, August 8, 2024		Original Propo	sal, August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
			\$34,371			\$96,847
Lump Sum Bid for Food Service Equipment for the New Public Safety Building			\$34,183			\$96,198
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$188			\$649
ALTERNATES						
INCLUSIONS						
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID						
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES	
Base Bid Total		\$	34,371			96,847

BD 137: New Township Hall Building - Foodservice Equipment Generated August 8, 2024	Great Lakes Ho Submitted by V	otel Supply Company Valerie Davis		Stafford-Smitl Submitted by	h, Inc Craig Warner		Burkett Restaur Submitted by Li	rant Equipment & Sup isa Yozipovich	plies
Base Bid	\$85,861			\$86,812			\$98,870		
	Original Propos	sal, August 8, 2024		Revision #1, A	August 5, 2024		Original Propos	al, August 8, 2024	
	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
LINE ITEMS			\$85,861			\$86,812			\$98,870
Lump Sum Bid for Food Service Equipment for the New Township Hall Building			\$85,391			\$86,339			\$98,260
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$470			\$473			\$610
INCLUSIONS									
			0						
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			\$0						
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total			85861		•	86,812		:	98,870

BD 138: New Public Safety Building - Elevators	Schindler Elevato		
Generated August 8, 2024	Submitted by Cal	Ivin Freeman	
Base Bid	\$118,000		
	Revision #2, Aug	ust 8, 2024	
	Unit	Unit Cost	Total Cost
LINE ITEMS			\$118,000
Lump Sum Bid for Elevators for the New Public Safety Building			\$117,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Public Safety Building			\$1,000
			Ψ1,000
INCLUSIONS			
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			
Bidder has signed and uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form.		YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form.		YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form.		YES	
	l 	123	
Base Bid Total		\$	118,000

BD 138: New Township Hall Building - Elevators Generated August 8, 2024	Schindler Elevator Submitted by Calv			
Base Bid	\$115,000			
	Revision #4, Augu	Revision #4, August 8, 2024		
	Unit	Unit Cost	Total Cost	
LINE ITEMS Lump Sum Bid for Elevators for the New			\$115,000	
Township Hall Building			\$114,000	
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$1,000	
INCLUSIONS				
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID				
Bidder has signed and uploaded the Bid Security in the amount of five (5%)				
percent (Bid Bond or Certified Check)		NO		
Bidder has signed and uploaded the Familial Disclosure Affidavit Form.		YES		
Bidder has signed and uploaded the Iran Linked Business Affidavit Form.		YES		
Bidder has signed and uploaded the Criminal Background Check Affidavit			_	
Form.		YES		
Base Bid Total		\$	115,000	

BD 140: New Public Safety Building - Plumbing Generated August 8, 2024	L J Rolls Refrigeration Submitted by tyler le			Danboise Mecha Submitted by Su			Submitted by /	hermal Systems Andrew Hocking		WATSON BROS. SE Submitted by David		
Base Bid	\$792,201			\$1,164,460			\$1,418,000			\$1,440,000		
	Original Proposal, Au	ugust 7, 2024		Original Proposa	I, August 8, 2024		Original Propo	osal, August 8, 2024		Original Proposal, A	ugust 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$792,201	Unit	Unit Cost	Total Cost \$1,164,460	Unit	Unit Cost	Total Cost \$1,418,000	Unit	Unit Cost	Total Cost \$1,440,000
Lump Sum Bid for Plumbing for the New Public Safety Building			\$792,201			\$1,151,335			\$1,403,000			\$1,425,000
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$8,201			\$13,125			\$15,000			\$15,000
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct)			0			0			0			0
ADDITIONAL ITEMS												
Plumbing & HAVC												
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	792,201		\$	1,164,460		\$	1,418,000		\$	1,440,000

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)
Project Location: White Lake, MI, United States of America

S D Mechanical Services Inc	Miller-Boldt, Inc.		Johnson & Wood, LLC	
Submitted by Scott Preseau	Submitted by Dale Cardinal		Submitted by Jon Clark	
\$1,443,000	\$1,632,000		\$1,730,900	
Original Proposal, August 8, 2024	Original Proposal, August 8, 2024		Revision #2, August 8, 2024	
Unit Unit Cost Total		Total Cost \$1,632,000	Unit Unit Co	Total Cost \$1,730,900
\$1,430	,000	\$1,610,000		\$1,712,000
\$13	,000,	\$22,000		\$18,900
	0	0		\$ (40,000.00)
V/50	VEG.			
YES	YES		YES	
YES	YES		YES	
YES	YES		YES	
YES	YES		YES	
\$ 1,443,	000 \$	1,632,000		\$ 1,730,900

BD 140: New Township Hall Building - Plumbing Generated August 8, 2024	L J Rolls Refrigeration Submitted by tyler lee			Danboise Mecha Submitted by Su	inical Inc. ibhash Pappagari		Professional Ther Submitted by And			WATSON BROS. SERVICE CO. INC. Submitted by James Watson			
Base Bid	\$441,032			\$725,385			\$953,000			\$972,000			
	Original Proposal, Aug	gust 7, 2024		Original Proposal, August 8, 2024			Original Proposal,	August 8, 2024		Original Proposal, August 8, 2024			
LINE ITEMS	Unit	Unit Cost	Total Cost \$441,032	Unit	Unit Cost	Total Cost \$725,385	Unit	Unit Cost	Total Cost \$953,000	Unit	Unit Cost	Total Cost \$972,000	
Lump Sum Bid for Plumbing for the New Township Hall Building			\$435,800			\$717,209			\$943,000			\$960,000	
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$5,232			\$8,176			\$10,000			\$12,000	
ALTERNATES			\$0			\$0			\$0			\$0	
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)													
Combined Bid (Enter in Bid Division and Bid Deduct)			0			0			0			0	
INCLUSIONS													
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID													
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES		
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES		
Base Bid Total		\$	441,032		\$	725,385		\$	953,000		\$	972,000	

Johnson & Wood, LLC Submitted by Jon Clark	· ·		Miller-Boldt, Inc Submitted by C		
\$1,095,585			\$1,264,000		
Original Proposal, Aug	ust 8, 2024		Original Propos	al, August 8, 2024	
Unit	Unit Cost	Total Cost \$1,095,585	Unit	Unit Cost	Total Cost \$1,264,000
		\$1,084,000			\$1,247,000
		\$11,585			\$17,000
		\$0			\$0
	\$	(42,000.00)		\$	20,000.00
	YES			YES	
	YES			YES	
	YES			YES	
	YES			YES	
	\$	1,095,585		\$	1,264,000

BD 141: New Public Safety Building - Fire Protection Generated August 8, 2024		Progressive Mechanical, Inc. Submitted by Josh Bersine			Absolute Fire Protection, Inc. Submitted by Jack Shea			Professional Sprinkler, Inc. Submitted by William Case			Wolverine Fire Protection Co. Submitted by Abby Lake		
Base Bid	\$231,205	\$231,205			\$282,480			\$304,780			\$376,748		
	Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			Original Proposal, August 8, 2024			
LINE ITEMS	Unit	Unit Cost	Total Cost \$231,205	Unit	Unit Cost	Total Cost \$282,480	Unit	Unit Cost	Total Cost \$304,780	Unit	Unit Cost	Total Cost \$376,748	
	-		\$231,205			\$202,400			\$304,780	-		\$370,740	
Lump Sum Bid for Fire Protection for the New Public Safety Building			\$228,895			\$277,429			\$298,780			\$371,400	
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for													
the New Public Safety Building			\$2,310			\$5,051			\$6,000			\$5,348	
				-									
INCLUSIONS													
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID													
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES		
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES		
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES		
Base Bid Total		\$	231,205		\$	282,480		\$	304,780		\$	376,748	

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

BD 141: New Township Hall Building - Fire Protection Generated August 8, 2024	Progressive Mech Submitted by Josl			Wolverine Fire P Submitted by Ab			Absolute Fire Prote Submitted by Jack			Professional Sprir Submitted by Willi		
Base Bid	\$178,740			\$274,276			\$286,562			\$310,580		
	Original Proposal,	August 8, 2024		Original Proposa	al, August 8, 2024		Original Proposal,	August 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$178,740	Unit	Unit Cost	Total Cost \$274,276	Unit	Unit Cost	Total Cost \$286,562	Unit	Unit Cost	Total Cost \$310,580
Lump Sum Bid for Fire Protection for the New Township Hall Building			\$176,950			\$270,382			\$281,437			\$304,480
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$1,790			\$3,894			\$5,125			\$6,100
ALTERNATES												
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	178,740		\$	274,276		\$	286,562		\$	310,580

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (indorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America


BD 142: New Public Safety Building - Heating, Ventilating & Air Conditioning Generated August 8, 2024	R.W. Mead Co. Submitted by D P			Goyette Mechanical Submitted by Brad Re	edy		S D Mechanical Serv Submitted by Andrev \$2,049,300			Professional Thermal Submitted by Andrew \$2,205,000		
	Original Proposal, Augus	± 8 2024		Original Proposal, Aug	ust 8, 2024		Original Proposal, Au	auet 8, 2024		Original Proposal, Au	ust 8 2024	
LINE ITEMS	Unit		Total Cost 1,712,000	Unit	Unit Cost	Total Cost \$1,957,043	Unit	Unit Cost	Total Cost \$2,049,300	Unit	Unit Cost	Total Cost \$2,205,000
Lump Sum Bid for HVAC for the New Public Safety Building			1,695,000			\$1,936,091			\$2,031,000			\$2,182,000
Cost for Performance and Labor & Material Payment Bonds, to be added to the Base Bid for												
the New Public Safety Building			\$17,000			\$20,952			\$18,300			\$23,000
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct)			0			0			0			0
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$ 1	,712,000		\$	1,957,043		\$	2,049,300		\$	2,205,000

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Bith Dorsch (indursch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

Ecker Mechanic Submitted by E \$2,263,003	cal stimating Department		WATSON BROS. S Submitted by David \$2,383,000			Quality Aire Syst Submitted by Ch \$2,412,000	ems ris Marinkovich		Johnson & Wood, I Submitted by Jon \$2,416,000		
Original Propos	al, August 8, 2024		Original Proposal, A	ugust 8, 2024		Original Proposa	, August 8, 2024		Revision #1, Augus		
Unit	Unit Cost	Total Cost \$2,263,003	Unit	Unit Cost	Total Cost \$2,383,000	Unit	Unit Cost	Total Cost \$2,412,000	Unit	Unit Cost	Total Cost \$2,416,000
		\$2,240,597			\$2,360,000			\$2,389,000			\$2,390,000
		\$22,406			\$23,000			\$23,000			\$26,000
		0			0			0			
		0			0			0			'
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	\$	2,263,003		\$	2,383,000		\$	2,412,000		s	2,416,000

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America Bid Package Lead: Mary Beth Dorsch (indorsch@mccarthysmith.com) Project Location: White Lake, MI, United States of America

Ventcon, Inc. Submitted by Kevin	Shifflett		Danboise Mechanic Submitted by Tim L			Miller-Boldt, Inc. Submitted by Clint	Miller	
\$2,428,400			\$2,582,876			\$2,896,000		
Original Proposal, Au	igust 8, 2024		Original Proposal, A	August 8, 2024		Original Proposal, A	August 8, 2024	
Unit	Unit Cost	Total Cost \$2,428,400	Unit	Unit Cost	Total Cost \$2,582,876	Unit	Unit Cost	Total Cost \$2,896,000
		\$2,409,900			\$2,560,345			\$2,857,000
		\$18,500			\$22,531			\$39,000
		0			0		\$	20,000.00
	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	<u></u>
	YES			YES			YES	
	\$	2,428,400		\$	2,582,876		\$	2,896,000



BD 142: New Township Hall Building - Heating, Ventilating & Air Conditioning Generated August 8, 2024 Base Bid	Advantage Mechanical Group Submitted by Jeffrey Howard \$1,985,700 Original Proposal, August 8, 20	24	R.W. Mead Co. Submitted by D P \$2,096,000 Original Proposal, August 8, 2024		WATSON BROS. SERVICE CO. INC. Submitted by James Watson \$2,174,300 Original Proposal, August 8, 2024		S D Mechanical Services Insubmitted by Scott Preseau \$2,245,000 Original Proposal, August 8,	1
	Unit Unit 0		Unit Unit Cost	Total Cost	Unit Unit Cost	Total Cost	Unit U	nit Cost Total Cost
LINE ITEMS		\$1,985,700		\$2,096,000		\$2,174,300		\$2,245,000
Lump Sum Bid for HVAC for the New Township Hall Building		\$1,960,700		\$2,075,000		\$2,147,500		\$2,226,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building		\$25,000		\$21,000		\$26,800		\$19,000
ALTERNATES								
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)								
Combined Bid (Enter in Bid Division and Bid Deduct)		0		0		0		0
INCLUSIONS								
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID			-					
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)	YE	s	YES		YES			YES
Bidder has signed and uploaded the Familial Disclosure Affidavit Form	YE	S	YES		YES			YES
Bidder has signed and uploaded the Iran Linked Business Affidavit Form	YE	S	YES		YES			YES
Bidder has signed and uploaded the Criminal Background Check Affidavit Form	YE	S	YES		YES			YES
Base Bid Total		\$ 1,985,700		2,096,000	\$	2,174,300		\$ 2,245,000

Professional The Submitted by An \$2,255,000	drew Hocking		Goyette Mechanics Submitted by Brad \$2,297,000	Reedy		\$2,363,409	mating Department		Quality Aire Syste Submitted by Chr \$2,518,000	ris Marinkovich	
Original Proposa Unit	I, August 8, 2024 Unit Cost	Total Cost \$2,255,000	Original Proposal, Unit	August 8, 2024 Unit Cost	Total Cost \$2,297,000	Original Proposal, Unit	August 8, 2024 Unit Cost	Total Cost \$2,363,409	Original Proposal, August 8, 2024 Unit Unit Cost		Total Cost \$2,518,000
		\$2,232,000			\$2,272,996			\$2,340,000			\$2,494,000
		\$23,000			\$24,004			\$23,409			\$24,000
	YES	0		YES	0		YES	0		YES	0
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	YES			YES			YES			YES	
	\$	2,255,000		\$	2,297,000		\$	2,363,409		\$	2,518,000

Ventcon, Inc. Submitted by Noa \$2,567,660	ih Floyd		Danboise Mechanical Inc. Submitted by Tim Lehto \$2,657,478		Johnson & Wood Submitted by Jor \$2,715,000			Miller-Boldt, Inc. Submitted by Clint N \$2,965,000	Viller	
Original Proposal, Unit	August 8, 2024 Unit Cost	Total Cost \$2,567,660 \$2,548,660	Original Proposal, August 8, 2024 Unit Unit Cos	Total Cost \$2,657,478 \$2,634,297	Original Proposal Unit	I, August 8, 2024 Unit Cost	Total Cost \$2,715,000 \$2,686,000	Original Proposal, A Unit	Unit Cost	Total Cost \$2,965,000 \$2,925,000
		\$19,000		\$23,181			\$29,000			\$40,000
		0		0			0		\$	20,000.00
	YES		YES			YES			YES	
	YES		YES			YES			YES	
	YES		YES			YES			YES	
	YES		YES			YES			YES	
	\$	2,567,660		\$ 2,657,478		\$	2,715,000		\$	2,965,000

BD 143: New Public Safety Building - Electrical Generated August 8, 2024	Metro Electric I Submitted by A	Engineering Technologies Alex Brewer		Axis Electric, LLC Submitted by Ed			Advance Contra Submitted by Ke	cting And Electrical Servicevin Potter	се	Max Electric Submitted by Jose	eph Viviano	
Base Bid	\$1,970,000			\$2,296,000			\$2,462,000			\$2,634,000		
	Original Propos	sal, August 8, 2024		Original Proposal	I, August 8, 2024		Revision #1, Aug	gust 8, 2024		Original Proposal,	August 8, 2024	
LINE ITEMS	Unit	Unit Cost	Total Cost \$1,970,000	Unit	Unit Cost	Total Cost \$2,296,000	Unit	Unit Cost	Total Cost \$2,462,000	Unit	Unit Cost	Total Cost \$2,634,000
Lump Sum Bid for Electrical for the New Public Safety Building Cost for Performance and Labor & Material			\$1,950,000			\$2,245,525			\$2,439,000			\$2,595,000
Payment Bonds, to be added to the Base Bid for the New Public Safety Building			\$20,000			\$50,475			\$23,000			\$39,000
ALTERNATES												
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)												
Combined Bid (Enter in Bid Division and Bid Deduct)			0			0			0			0
INCLUSIONS												
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID												
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES			YES	
Base Bid Total		\$	1,970,000		\$	2,296,000		\$	2,462,000		\$	2,634,000

O'DONNELL ELEC Submitted by Patty			DeHondt Electric Submitted by Br			Shoreview Electric Submitted by Cindy		
\$2,755,012			\$2,962,250			\$3,315,000		
Revision #1, Augus	st 8, 2024		Original Proposa	I, August 8, 2024		Original Proposal, A	August 8, 2024	
Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost	Unit	Unit Cost	Total Cost
		\$2,755,012			\$2,962,250	-		\$3,315,000
		\$2,719,012			\$2,890,000			\$3,275,000
		\$36,000			\$72,250			\$40,000
	\$	30,000.00			0			0
	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	
	YES			YES			YES	
	\$	2,755,012		\$	2,962,250		\$	3,315,000

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Project Location: White Lake, MI, United States of America

BD 143: New Township Hall Building - Electrical Generated August 8, 2024 Base Bid	Axis Electric, LLC Submitted by Edw \$1,985,829 Original Proposal,	vard McCrary		\$2,363,300	ELECTRIC, LLC / Jim O'Donnell osal, August 8, 2024		Advance Contractin Submitted by Kevin \$2,367,500 Original Proposal, A	Potter	rvice
LINE ITEMS	Unit	Unit Cost	Total Cost \$1,985,829	Unit	Unit Cost	Total Cost \$2,363,300	Unit	Unit Cost	Total Cost \$2,367,500
Lump Sum Bid for Electrical for the New Township Hall Building			\$1,946,040			\$2,334,300			\$2,345,000
Cost for Performance and Labor & Material Payment Bonds to be added to the Base Bid for the New Township Hall Building			\$39,789			\$29,000			\$22,500
ALTERNATES									
COMBINE BID DEDUCT (THE CORRESPONDING AMOUNT WILL BE DEDUCTED FROM THE TOTAL OF BASE BIDS FOR SUCH COMBINATION OF BID DIVISIONS)									
Combined Bid (Enter in Bid Division and Bid Deduct)			0		\$	30,000.00			0
INCLUSIONS									
FOLLOWING DOCUMENTS MUST BE UPLOADED WITH BID									
Bidder has uploaded the Bid Security in the amount of five (5%) percent (Bid Bond or Certified Check)		YES			YES			YES	
Bidder has signed and uploaded the Familial Disclosure Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Iran Linked Business Affidavit Form		YES			YES			YES	
Bidder has signed and uploaded the Criminal Background Check Affidavit Form		YES			YES			YES	
Base Bid Total		\$	1,985,829		\$	2,363,300		\$	2,367,500

Job #1204-23 & #1205-23: White Lake Charter Township BP#3 - New Public Safety Building & New Township Hall Building

Prepared by McCarthy & Smith, Inc. - 24317 Indoplex Circle, Farmington Hills, MI 48335, United States of America

Bid Package Lead: Mary Beth Dorsch (mdorsch@mccarthysmith.com)

Project Location: White Lake, MI, United States of America

Max Electric Submitted by Joseph Viviano		DeHondt Elect Submitted by			Metro Electric Submitted by	Engineering Technologie Alex Brewer	es
\$2,390,325		\$2,575,250			\$2,595,000		
Original Proposal, August 8, 2024		Original Propo	sal, August 8, 2024		Original Propo	osal, August 8, 2024	
Unit Unit Cost	Total Cost \$2,390,325	Unit	Unit Cost	Total Cost \$2,575,250	Unit	Unit Cost	Total Cost \$2,595,000
	\$2,355,000			\$2,525,000			\$2,583,000
	\$35,325			\$50,250			\$12,000
	0			0			ı
YES			YES			YES	
YES			YES			YES	
YES			YES			YES	
YES			YES			YES	