



Public Art Committee Agenda Item

Meeting Date: September 4, 2025

Agenda Item: 2025 Art Transformation Update

Staff Contact (name, email, phone): Llana Dostie, ldostie@whitewater-wi.gov

BACKGROUND

(Enter the who, what, when, where, why)

The Art Transformation project contracts went out at the end of June. Of the eight artist that were chosen one declined. An alternate was chosen and they accepted. As of this time 5 of the 8 boxes are complete with the last two in progress and should be completed by September 13, 2025.

Payments have been issued to all 5 completed boxes.

PREVIOUS ACTIONS – COMMITTEE RECOMMENDATIONS

(Dates, committees, action taken)

N/A

FINANCIAL IMPACT

(If none, state N/A)

N/A

STAFF RECOMMENDATION

N/A

ATTACHMENT(S) INCLUDED

(If none, state N/A)

N/A