



Council Agenda Item

Meeting Date: 01/20/2026

Agenda Item: Angus Young – PD Evidence/Training Garage Amendment

Staff Contact (name, email, phone): Dan Meyer
dmeyer@whitewater-wi.gov
262-473-1371

BACKGROUND

(Enter the who, what when, where, why)

Angus Young is nearing completion of the design phase of the PD Evidence/Training garage. In the course of the design phase, staff identified additional needs; plumbing design and construction administration, that will need to be completed in the course of the project. Due to the work being outside the scope of the initial contract, amendments are attached outlining the proposed work.

PREVIOUS ACTIONS – COMMITTEE RECOMMENDATIONS

(Dates, committees, action taken)

On 02/20/2025, the Council selected Angus Young to complete design work for the PD Evidence/Training garage.

FINANCIAL IMPACT

(If none, state N/A)

\$18,800 for the plumbing and construction administration amendment.

A total of \$1,055,000 of funding for the PD Evidence/Training garage was approved through the 2024-25 CIP (\$180,000) and 2026-27 CIP (\$875,000). \$55,995 is planned to be allocated to Angus Young for the design phase based on the initial proposal. If approved, the cost of the amendment would also be allocated from that funding.

STAFF RECOMMENDATION

Move approval of amendments contracting Angus Young for plumbing design work and construction oversight work.

ATTACHMENT(S) INCLUDED

(If none, state N/A)

1. Amendment – plumbing and construction administration
2. Initial Angus Young proposal