



Council Agenda Item

Meeting Date: October 20, 2026

Agenda Item: Amendment No. 1 to T.O. 25-01

Staff Contact (name, email, phone): Brad Marquardt, bmarguardt@whitewater-wi.gov, 262-473-0139

BACKGROUND

(Enter the who, what when, where, why)

Amendment No. 1 to Task Order 25-01 is for additional work associated with repairing the Well 5 Filter Tank. Work includes coordinating required work with contractors, additional construction administration, and estimated 12 site visits during the construction process.

The Amendment also updates the completion date under the Schedule Section to May 31, 2027. The completion of the Well 7 Modification Project has been put on hold with Well 5 out of service. To complete the final items on the Well 7 Project, Well 7 needs to come offline for a period of time. Staff does not want to take another well offline unless absolutely necessary while Well 5 is out of service.

PREVIOUS ACTIONS – COMMITTEE RECOMMENDATIONS

(Dates, committees, action taken)

Task Order 25-01 was originally approved by the Public Works Committee and Council in February 2025. The Public Works Committee recommended approval of the Amendment at their October 13, 2026 meeting.

FINANCIAL IMPACT

(If none, state N/A)

The Amendment raises the compensation from an estimated not to exceed cost of \$75,000 to \$105,000. An increase of \$30,000.

STAFF RECOMMENDATION

Staff recommends a motion to approve the resolution for Amendment No. 1 to Task Order 25-01.

ATTACHMENT(S) INCLUDED

(If none, state N/A)

1. Amendment No. 1