



Strand Associates, Inc.®
910 West Wingra Drive
Madison, WI 53715
(P) 608.251.4843
www.strand.com

Amendment No. 1 to Task Order No. 25-01
City of Whitewater, Wisconsin (OWNER)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Agreement for Technical Services dated December 30, 2020

This is Amendment No. 1 to the referenced Task Order.

Project Name: Well No. 7 Modifications and Starin Park Reservoir Demolition

Under **Scope of Services**, ADD the following:

- “10. Prepare a cost request to send to contractor for a filter underdrain repair at the Well No. 5 filter vessel located at the Starin Park water treatment plant to be contracted separately from the Well No. 7 contract.
- 11. Provide up to 20 hours of additional construction administration assistance related to Item No. 10.
- 12. Provide resident project representative to conduct the following anticipated site visits (with six hours anticipated per visit):
 - a. One visit to observe underdrain demolition.
 - b. Four visits to observe surface preparation and coatings of the interior wet surfaces of the vessel. ENGINEER will not enter the vessel for these observations.
 - c. Two visits to observe underdrain lateral piping, nozzle, and concrete installation.
 - d. Two visits to observe media installation.
 - e. One visit for start-up and testing of the Well No. 5 filter vessel.
 - f. Up to two additional visits if requested by OWNER.”

Under **Compensation**, CHANGE \$75,000 to “\$105,000.”

Under **Schedule**, CHANGE December 31, 2025, to “May 31, 2027.”

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

ENGINEER:

OWNER:

STRAND ASSOCIATES, INC.®

CITY OF WHITEWATER, WISCONSIN

Joseph M. Bunker
Corporate Secretary

Date

John Weidl
City Manager

Date