

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE, May 27, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Construction Permit has been issued by the Missouri Department of Natural Resources.
- In addition, Allgeier Martin has submitted permit application documents with the following responses to:
 - Greene County Environmental - Approved
 - U.S. Army Corp of Engineers- No Permit Required
 - City of Springfield Environmental Services (Continuing Authority) - Approved
 - City Utilities of Springfield - Pending resolution of conflict with CU natural gas line.
 - Missouri Department of Transportation - Approved
 - Greene County Highway Department – Approved
- Our 3rd Partial Payment request was submitted to Region 7 – EPA. We are awaiting a response.
- Temporary construction easements are being surveyed and exhibits created.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- The issue of easements with a family trust has been partially resolved with the revised trust certificates indicating the successor trustees.
- Two of the three successor trustees have signed revised easement documents.
- We are awaiting action by the third trustee.