




CHANGE ORDER No. 1

CONTRACTOR: Blevins Asphalt Construction Co. Inc.
 PROJECT NAME: Jackson Street Mill & Overlay

LPA: The City of Willard, Missouri
 PROJECT NO.: STBG-5944(805)

The Contractor is hereby directed to make the following changes from the contract:

1. DESCRIPTION AND REASON FOR CHANGE:										
Quantity adjustment of field measured items.										
2. COST OF WORK AFFECTED BY THIS CHANGE ORDER.										
EST. LINE NO.	CONTRACT ITEM NO.	ITEM DESCRIPTION	UNITS PREVIOUSLY PROVIDED FOR	UNITS TO BE CONSTRUCTED	UNITS OVERRUN, UNDERRUN, CONTINGENT	UNIT PRICE	AMOUNT OF OVERRUN OR PLUS CONTINGENT	AMOUNT OF UNDERRUN OR MINUS CONTINGENT		
4011209		BITUMINOUS PAVEMENT MIXTURE PG64-22, (BP-1)	2853.50	2774.09	79.41 TON	\$74.15		\$5,888.25		
4030101		ASPHALTIC CONCRETE MIXTURE PG 64-22 (SP125C MIX)	285.40	0.00	285.40 TON	\$99.10		\$28,283.14		
4071007		TACK COAT - NON-TRACKING	2568.00	2650.00	82.00 GAL	\$3.50	\$287.00			
6206000C		4 IN. WHITE STANDARD WATERBORNE PAVEMENT MARKING PAINT, TYPE P BEADS	17498.00	17963.00	465.00 LF	\$1.45	\$674.25			
6206001C		4 IN. YELLOW STANDARD WATERBORNE PAVEMENT MARKING PAINT, TYPE P BEADS	17642.00	19011.00	1369.00 LF	\$1.45	\$1,985.05			
TOTALS:							\$2,946.30	\$34,171.39		
3. SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED:										
N/A										
4 COMMENTS:										
5 COST ADJUSTMENTS TO THE CONTRACT:										
1. CONTRACT AMOUNT				\$393,366.22						
2. OVERRUN THIS ORDER			\$2,946.30							
3. OVERRUN PREVIOUS										
4. UNDERRUN THIS ORDER			\$34,171.39							
5. UNDERRUN PREVIOUS										
6. PROJECT TOTAL				\$362,141.13						
THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO:										
APPROVED: (OWNER)				DATE	 Digitally signed by Scott Crabtree Date: 2024.12.04 10:56:48 -06'00'				DATE	
APPROVED: (CONTRACTOR)				DATE					DATE	
APPROVED: (CONSTRUCTION ENGINEER)				DATE					DATE	