

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE, April 28, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Allgeier Martin has submitted construction permit documents to the Missouri Department of Natural Resources.
- In addition, Allgeier Martin has submitted permit application documents to:
 - Greene County Environmental
 - U.S. Army Corp of Engineers
 - City of Springfield Environmental Services (Continuing Authority)
 - City Utilities of Springfield
 - Missouri Department of Transportation
 - Greene County Highway Department
- Most of the responses have been favorable.
 - There is discussion with the U.S. Army Corp of Engineers regarding administrative procedures.
 - There is a minor conflict with a City Utilities gas line that requires resolution.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- We are making progress regarding trust documentation related to the Sanitary Sewer and Temporary Easements for the eighth tract. This progress resolves the complex issue of successor trustees for one of the three trusts. However, the family's attorney is still pursuing trust documentation regarding successor trustees of the other two trusts.