

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: January 27, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Design of force main, lift station modification, erosion control and electrical are 95% complete.
- Reviewing materials of construction and costs for force main.
- All plans and specifications should be completed by the end of January.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- Plans awaiting Greene County Environmental comment or acceptance.
- Easement negotiations with the major landowners are progressing. Some title work is still required.