

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: February 24, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- The next step is to submit plans and specifications to the Missouri Department of Natural Resources for approval and issuance of a construction permit.
- **Due to Trump's Freeze of Grant Programs, which is still unsettled in the courts, reimbursement of project costs is not fully clear at this time.**

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- We are still awaiting trust documentation regarding Sanitary Sewer and Temporary Easements for the eighth tract.
- We are in the process of seeking proposals for tree felling on the easement for the gravity trunk sewer main across the Springfield Airport property. The trees need to be cut by March 31 to comply with the U. S. Army Corps of Engineers and U. S. Fish and Wildlife regulations regarding endangered bat habitat.