

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: November 24, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Financing
 - Short-term bank financing was closed with O'Bannon Bank on Wednesday Nov. 19.
 - We have received notice that upon the "re-opening" of the U. S. Government, the USEPA will resume processing reimbursement requests.
- Construction
 - Young's General Contracting is proceeding with completion of required documents.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- Bid opening was conducted Friday Nov. 21. Results are not available as of this report submission.
- We should have complete analysis of bids for presentation at the December 8 BOA meeting.