

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: December 22, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Construction
 - Pre-Construction meeting is scheduled for January 14, 2026, at 10:00 am.
- Abatement Order on Consent (AOC) with the Missouri Department of Natural Resources
 - The City of Willard has received an Abatement Order on Consent with the Missouri Department of Natural Resources resulting from a Sanitary Sewer Overflow and discharge of domestic wastewater to a tributary of Little Sac River at the Frisco Highline and US Hwy. 160 on April 23, 2023.
 - Attached is my BOA memo of 2-12-24, letter from MDNR of 12-5-25 and my email of 12-8-25.
 - We are in the process of submitting a revised Abatement Order on Consent.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- Financing
 - There is a resolution on the agenda authorizing to declare the official intent of the City of Willard to finance the costs of current wastewater projects serving the city, including the Meadows Project.
- Construction
 - There is a Resolution on the agenda authorizing the Mayor to sign the Notice of Award to JD Wallace Contracting, LLC.