

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: February 23, 2026

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Construction
 - Factory training for the fusion of the 18” HDPE pipe was conducted February 19.
- Abatement Order on Consent (AOC) with the Missouri Department of Natural Resources (MDNR).
 - We have received an updated modified Abatement Order on Consent from MDNR and it appears to be acceptable to the City.
 - An ordinance authorizing the Mayor to sign the AOC is found further in the agenda.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- Construction
 - JD Wallace Contracting has completed the crossing of the Farm Road 103 and 106 intersections and is now proceeding to the west with gravity main installation.