

**CITY OF WILLARD**  
**INTERNAL MEMORANDUM**

**DATE:** June 9, 2025

**TO:** Mayor Smith and BOA

**FROM:** S. D. Bodenhamer

**RE:** Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Our 3<sup>rd</sup> Partial Payment request was submitted to Region 7 – EPA. We are still awaiting a response.
- Temporary construction easements and exhibits have been created. I am in the process of contacting the affected landowners.
- Approval of Advertising for Bids for the 94 Lift Station improvements and force main is addressed in a separate agenda item. This will allow Allgeier, Martin and Associates (per contract) to advertise, respond to contractor inquiries, tabulate bids and make bid award recommendations.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- No Changes at this time