

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: January 12, 2026

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMBINED PROJECT FINANCING (94 Lift Station Upgrade/Force Main Replacement and Meadows Regionalization Trunk Sewer)

- Piper Sander is in the process of drafting proposals for the combined financing through a lease-purchase agreement (Certificates of Participation).

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Construction
 - A Pre-Construction meeting is scheduled for January 14, 2026, at 10:00 a.m., with work to proceed immediately.
- Abatement Order on Consent (AOC) with the Missouri Department of Natural Resources (MDNR).
 - I am in the process of drafting a revised Abatement Order on Consent for submission to MDNR.

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- Construction
 - There is an Ordinance on the agenda authorizing the Mayor to sign the Agreement with JD Wallace Contracting, LLC. and issue Notice to Proceed.
 - A Pre-Construction meeting is scheduled for January 20, 2026, at 2:00 p.m., with work to proceed February 2, 2026.