

CITY OF WILLARD
INTERNAL MEMORANDUM

DATE: March 24, 2025

TO: Mayor Smith and BOA

FROM: S. D. Bodenhamer

RE: Sanitary Sewer Project Status

COMMUNITY FUNDING PARTNERSHIP (94 Lift Station and Force Main)

Status of components:

- Allgeier Martin is finishing details of specifications to be submitted to the Missouri Department of Natural Resources.
- **Due to Trump's Freeze of Grant Programs, which is still unsettled in the courts, reimbursement of project costs is still not fully clear at this time.**

MEADOWS CONNECTION TO CITY OF SPRINGFIELD

Status of components:

- We are still awaiting trust documentation regarding Sanitary Sewer and Temporary Easements for the eighth tract.
- The necessary trees have been fallen within the easement for the gravity trunk sewer main across the Springfield Airport property. The timing complies with the March 31 rule of the U. S. Army Corps of Engineers and U. S. Fish and Wildlife regulations regarding endangered bat habitat.