

**CITY OF WILSONVILLE
SEVENTH AMENDMENT TO GOODS AND SERVICES CONTRACT**

Public Works Complex Security and Access Controls Project

This Seventh Amendment to Goods and Services Contract (“Seventh Amendment”) is effective the _____ day of May 2024 (“Effective Date”), by and between the **City of Wilsonville**, a municipal corporation of the State of Oregon (“City”), and **Absco Alarms, Incorporated**, a Washington corporation (“Contractor”), upon the terms and conditions set forth below.

RECITALS

WHEREAS, the City entered into a Goods and Services Contract (“Contract”) with Contractor on February 7, 2023, relating to the Public Works Complex Security and Access Controls Project (“Project”); and

WHEREAS, the City entered into Change Order No. 1 with Contractor on April 19, 2023; and

WHEREAS, the City entered into Change Order No. 2 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 3 with Contractor on July 28, 2023; and

WHEREAS, the City entered into Change Order No. 4 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 5 with Contractor on November 15, 2023; and

WHEREAS, the City entered into Change Order No. 6 with Contractor on November 29, 2023; and

WHEREAS, the City requires additional services described in the above-referenced Change Orders (“Additional Services”), which Contractor is capable of providing, under terms and conditions hereinafter described; and

WHEREAS, the City and Contractor anticipate that additional time is needed to complete the Work stated in the Contract and the Additional Services; and

WHEREAS, Contractor represents that Contractor is qualified to perform the Additional Services described herein on the basis of specialized experience and technical expertise; and

WHEREAS, Contractor is prepared to provide such Additional Services as the City does hereinafter require;

NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set forth herein, the parties agree as follows:

AGREEMENT

The Contract is amended as follows:

Section 1. Term

The term of the Contract is hereby extended to June 30, 2024.

Section 2. Additional Services to be Provided

Contractor will perform the Additional Services for the Project, as more particularly described in the above-referenced Change Orders, which are incorporated by reference herein, pursuant to all original terms of the Contract, except as modified herein.

Section 3. Time for Completion of Additional Services

The Additional Services provided by Contractor pursuant to this Seventh Amendment shall be completed by no later than June 30, 2024.

Section 4. Contract Sum

The City agrees to pay Contractor on a time and materials basis, guaranteed not to exceed Forty-Five Thousand Six Hundred One Dollars and Twenty-Six Cents (\$45,601.26) for performance of the Additional Services (“Seventh Amendment Contract Sum”) which, when totaled with the Total Contract Sum stated in the Contract, equals a total not-to-exceed amount of Three Hundred Fifteen Thousand One Hundred Thirty-Six Dollars and Twenty-Six Cents (\$315,136.26) for the performance of the Work and Additional Services (“Total Contract Sum”). The term “Total Contract Sum,” as defined in the Contract, is hereby deleted and replaced with the term “Total Contract Sum” as defined above.

Section 5. All Other Terms

All of the other terms and conditions of the Contract shall remain in full force and effect, as therein written. Unless otherwise defined herein, the defined terms of the Contract shall apply to this Seventh Amendment.

The Contractor and the City hereby agree to all provisions of this Seventh Amendment.

CONTRACTOR:

ABSCO ALARMS, INCORPORATED

By: _____

Print Name: _____

As Its: _____

CITY:

CITY OF WILSONVILLE

By: _____

Print Name: _____

As Its: _____

APPROVED AS TO FORM:

Amanda Guile-Hinman, City Attorney
City of Wilsonville, Oregon

#231197

k:\dir\public works\complex\security-access controls\doc\7th amd cpgsk security access controls-absco (a2).docx