



## City Council Agenda Item Coversheet

### Proposed Motion:

Discuss and take appropriate action to approve a change order for the Deerfield portion of the Safety Enhancement Package to approve cost increases for the patchwork on the north to south corridor and to change the scope of work with a cost increase on the east to west corridor.

### Item Description:

Council has added and approved by majority vote the addition of the north to south patch work, but needs to approve the cost increase. Myers and the engineers have determined the east to west corridor needs more extensive work than previously projected. Council should consider approving this change in work order and corresponding cost to ensure a solid road reconstruction.

### RELEVANT DOCUMENTS ATTACHED IN THE PREVIOUS ITEM

- Safety Enhancement Bid Package
- Work Order Change

If proposing to spend money, what amount and from what budget line item?

As noted in the work order change.