

RESPONSE to "Pending City Business" Document Received March 2, 2023

Date Assigned	Item Description	Status	EST. Compl. Date	Notes
23-Feb	Citizen Survey	In Process	3/15/2023	
Nov-22	Facebook/Next-door Accounts	In Process	4/30/2023	
22-Oct	City Wide Garage Sale	In Process	7/8/2023	Set at Parks Mtg Dtd.
Staff	Bulk Pick-up	In Process	7/15/2023	Pick-Up will be curbside, not at City Hall
Staff	Bond Road RFP	In Process	7/31/2023	Waiting on K.Friese
May-22	Update Lot/Zoning Map	In Process		Woodcreek ETJ conflicts with Wimberley ETJ - Redrawing
Staff	Par View	In Process		Delayed due to 2023 Winter Event
	<i>Parking Sign</i>	-		-
	<i>Parking Space</i>	-		-
	<i>(2) Posts - Parking/Library</i>	-		-
22-Oct	Review Vendor Contracts	In Process		Ongoing
Staff	Small Road Chip Seal Project	In Process	8/31/2023	RFP bids due 3/15/2023, Selection on 03/30/2023 by PRP
Staff	City Parks	In Process	9/30/2023	-
Staff	CDBG Grant (Deerfield)	In Process		Survey completed by Grantworks week of Feb.
Aug-22	Brookhollow and Augusta	In Process		Looking into DOT requirements.
	<i>2 Stop Signs</i>	-		-
Sep-22	Stonehouse Circle	In Process		Sign style selection not relayed to Staff.
	<i>Safety, Safe Driving & Dark Skies</i>	-		-
Jan-23	Arborist RFP	In Process		Delayed due to 2023 Winter Event
22-Jan	Policy & Procedure Binder	In Process		Empl. Handbk compl; Council Binder Compl; 5 policies left to review
May-22	Year round Tree Signs			
Mar-22	Long Term Parking Permit			
Sep-22	Four (4) permanent radar signs			Grant App. denied - Does Council still want 4??
	City Inspector/Code Enforcement			?
Dec-22	Staff Communication Policy			Permit Calendar Compl; 411, Social and Fund Bal. Policies under review
Staff	Update Website			Resolutions Link added to site
Staff	Solicitor Permit			New item
Staff	Drainage Project (Westwood/Brookhollow)			Neighborhood Meeting Jan 24 - K.Friese had NEVER walked area!! Waiting on updated proposal

Dec-22	Submission dates for plats/subdivisions	Completed
Oct-22	Sign Permit Update	Completed
Oct-22	Garage Sale Permit Update	Completed
22-Oct	Masonry/Board of Adjustment Ordinance	Completed