
Project Status Report

Client: City of Woodcreek

Project / Assignment: Drainage Masterplan

Date: 2-25-25

Work and Activities Completed

- Conducted Town Hall Meeting
- Identified problematic drainage areas
- Conducted initial site visits

Current Activities

- Preparing for City Council Workshop

Future Activities

- City Council Workshop (March 26) – Input from Council on:
 - Project Expectations
 - Funding / Budgets
 - Impacts and sensitivities
 - Project prioritization process