

Project Status Report

Client: City of Woodcreek

Project / Assignment: Champions Court Turnaround

Date: 2-25-25

Work and Activities Completed

- Prepared Conceptual Layout and Cost Estimate

Current Activities

- Arranging on-site meeting with land owner

Future Activities

- Possible inclusion in future safety enhancement project
- Possible removal of obstructing tree

