

## CHANGE ORDER NO. 7

OWNER: City of West Burlington

PROJECT: Water Tower and Booster Station Improvemer  
S&A PROJECT #: 119.0905.08

To: Boomerang Corporation  
Contractor  
13225 Circle Drive Suite A  
Address  
Anamosa, IA 52205  
City, State, Zip

You are directed to make the following changes in this contract:

1. **Description of change to be made:**  
See attached ITC#6 regarding modifications to flow meter manhole C.36, restorative efforts for Washington Road, and restoration efforts surrounding FES-1.
2. **Reason for Change:**  
Resolutions to various field identify needs/challenges as discussed and previously documented for the file.

3. **Settlement for the cost of making the change shall be as follows:**

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
CO-7	ITC #6			\$	-
TOTAL					\$0.00

4. This change order will result in a net change in the contract completion time of 0 days and a net change in the cost of the project of \$0.00 divided as follows:

	Contract Amount	Contract Completion Date
Approved funds and contract completion date as per (Engineer's Estimate, Contract or last approved C.O.)	\$4,895,728.90	August 6, 2022
Change due to this C.O. (+ or -)	\$0.00	0
Totals including this C.O.:	\$4,895,728.90	August 6, 2022

The change described herein is understood, and the terms of settlement are hereby agreed to:

Boomerang Corporation  
CONTRACTOR  
By Matt Boshens

DATE: 8/30/2022

Snyder & Associates, Inc.  
ENGINEER  
By Lindsay Beaman

DATE: 8/30/22

City of West Burlington  
OWNER  
By \_\_\_\_\_

DATE: \_\_\_\_\_