## **EXHIBIT D**

## Planned Development District

## **North Ballard Station Apartments**

## **Proposed Timeline:**

November submission review

December final submission

January P&Z meeting

January Council meeting

February Staff Approval

February Apply for Plat (60 days) and

Site Plan approval (30 days)

March Apply for Grading Permit

April Break Ground/ Plat approval