

A large decorative triangle on the left side of the slide, split horizontally into a blue upper half and a green lower half.

# Comprehensive Master Plan

# Comprehensive Master Plan

## Schedule

- May 2021 - Comp Plan contract completed with Freese and Nichols
- June 2021 - Staff kick off meeting / Council Work Session
- July 2021
  - Comp Plan Advisory Committee appointed
  - 1st meeting with CPAC
  - 1st Community Open House
- August 2021 - 1st CPAC/Council joint work session
- Sept/Nov 2021 - CPAC meetings
- Dec 2021 - 2nd Community Open House
- Jan/Feb 2022 - CPAC meetings
- March 2022 - 2nd CPAC / Council joint work session
- April 2022 - Public Hearings
- May 2022 - Adoption

# Comprehensive Master Plan

## Comprehensive Plan Advisory Committee (CPAC)

- 13 members
- Seven Council direct appointees (one each)
- Six representative appointees
  - Local organizations identified by Council
  - The organization members pick a representative
  - Political Subdivisions, Business Organizations, Advocacy/Non-profits, Boards and Commissions

# Planning Staff

## Planning Manager

- [jasen.haskins@wylietexas.gov](mailto:jasen.haskins@wylietexas.gov)
- 972-516-6324

## Senior Planner

- [kevin.molina@wylietexas.gov](mailto:kevin.molina@wylietexas.gov)
- 972-516-6323

## Administrative Assistant

- [mary.bradley@wylietexas.gov](mailto:mary.bradley@wylietexas.gov)
- 972-516-6320