

**DEVELOPMENT SCHEDULE
EXHIBIT “D”
MONROE FARMS**

Parks Board Submittal.....	12/8/2021
Parks Board.....	12/13/2021
First Zoning Submittal.....	12/20/2021
Second Zoning Submittal.....	1/12/2022
City Council Work Session.....	1/25/2022
Planning and Zoning (Tabled).....	2/15/2022
Third Zoning Submittal.....	3/2/2022
Fourth Zoning Submittal.....	3/21/2022
Planning and Zoning.....	4/5/2022
City Council.....	4/26/2022
First Preliminary Plat Submittal.....	5/9/2022
Second Preliminary Plat Submittal.....	5/23/2022
Preliminary Plat Approval.....	6/28/2022
Plan Set Submittal.....	3Q2022
Break Ground.....	4Q2022